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Executive Summary
Safe and Inclusive Cities (SAIC), initiated in 2012 
with funding from both the UK’s Department for 
International Development (DFID) and the 
International Development Research Centre (IDRC), 
is a five-year program whose primary objectives 
are:  
▪ To document the links between urban violence, 
poverty, and inequalities in cities of the Global 
South; and 
▪ To support high-quality policy- and practice-
oriented research on effective strategies for 
responding to threats and challenges emerging 
from such linkages. 
The SAIC Program provided financial and capacity-
based support to 15 research teams who undertook 
research in 16 countries covering 40 cities in Latin 
America (LA), Sub-Saharan Africa (SSA) and South 
Asia (SA). Research projects covered a variety of 
thematic areas related to urban violence, poverty 
and inequalities, including (but not limited to) social 
cohesion, gender, institutions, urban infrastructure 
and public security.  
The Program sought to disseminate SAIC-funded 
research at local, regional and international levels 
with a view to both generating a better 
understanding of the relationship between urban 
violence, poverty and inequalities and influencing 
policy-making, programming and practice. It also 
sought to enable the development of a network of 
skilled researchers in the Global South, notably in 
supporting their research, outreach and 
communications capacities.  
This evaluation mainly serves an accountability 
purpose, validating the extent to which SAIC has 
achieved its objectives, while also providing 
learning for potential future programming on urban 
violence. In this regard, the evaluation’s primary 
audience includes IDRC and DFID management, as 
well as staff responsible for implementing and 
overseeing the SAIC Program. Secondary users 
include grantees and their networks, other donors 
and the larger Research-for-Development (R4D) 
community.  
The evaluation assesses the relevance, 
effectiveness and efficiency of the Program 
(including its overall value-for-money), as well as 
the quality of the research. Its scope includes all 
years of implementation (2012-2017). This is a 
program evaluation and therefore its scope covers 
program-level activities, outputs and outcomes, 
while also drawing on information from all 15 SAIC-
funded projects. 
Methodology 
The methodology adopted for this evaluation was 
utilization-focused and participatory. The 
Evaluation Team worked in close collaboration with 
IDRC and other stakeholders throughout the 
evaluation to validate findings and 
recommendations.  
The evaluation was guided by an evaluation matrix 
structured to reflect the evaluation criteria, 
questions and sub-questions shared in the Terms of 
Reference (TORs) for this evaluation. IDRC’s RQ+ 
framework was used to develop indicators for 
answering evaluation questions related to research 
quality.   
The evaluation used a mixed-methods approach to 
data collection, including an in-depth document 
review and semi-structured interviews. Data and 
insights drawn from the document review were 
triangulated against stakeholders’ perspectives 
gathered through semi-structured interviews, 
supplemented by a plethora of informal discussions 
shared with a broad swath of participants at the 
closing conference in Nairobi. In total, 55 
stakeholders were interviewed, including IDRC and 
DFID staff, principal investigators, researchers, and 
research users.  
Findings 
Relevance 
Overall, the SAIC Program was found to be highly 
relevant to both DFID and IDRC, embodying and 
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advancing their distinct and shared global, 
institutional and regional priorities. This past 
decade, the world’s urban population has increased 
to more than half of the global population. 
Responding to the 2011 World Development 
Report, which identified urban violence in the 
Global South as a key area of global concern, the 
Program was designed to closely align with global 
priorities and discourses that situate such violence 
as a development issue.  
Global South researchers involved with the 
Program recognize and value the significance of the 
Program and the support it provides. They 
appreciate the opportunity to pursue reasonably 
well-funded research on the violence-poverty-
inequality nexus, allowing them to challenge 
Northern-based theoretical approaches while 
consolidating South-South research teams.    
Research Quality 
The research project portfolio was of high quality 
overall, particularly in terms of research relevance 
and design, though slightly less so in terms of 
project implementation. Key to the high quality and 
merit of research has been the support provided by 
IDRC. Researchers’ prior experience of having 
worked together was also noted as a key 
contributing factor. The most important factor 
negatively impacting research quality and merit has 
been the lack of good communicative/collaborative 
strategies among some research teams. Languages 
barriers experienced by certain research teams, the 
limited capacity of some research institutions, as 
well as the unpredictable political and security 
contexts in which the research took place were also 
identified as key limiting factors.  
Most SAIC projects were based on participatory 
methodologies, cognizant of the centrality of the 
research being conducted for and with 
communities. Research implementation processes 
were marked by the involvement of multiple levels 
of stakeholders, from local community 
organizations to government Ministers. All projects 
were required to produce ethics and security 
protocols, which also resulted in innovative 
approaches to the research, with a stronger 
qualitative bent. 
Nearly all SAIC projects have either integrated 
gender considerations into their research design or 
produced gender-specific/sensitive results. The 
portfolio of projects has been effective in depicting 
the complexity of both gender-based violence in 
urban contexts, and also the transformative role of 
women in their communities. Overall, the program 
created an insightful, innovative, and gendered 
discursive landscape. 
All consulted research users share a favourable 
perception of the SAIC program of research. They 
feel that the leadership role played by researcher 
teams from the Global South was very valuable and 
they also highlight the importance of ‘communities’ 
as a focus of research rather than of ‘individuals’. 
Further, from a policy-oriented and pragmatic 
perspective, the research is considered a valuable 
source of new data shedding light on key issues of 
urban violence.  
As for the SAIC Baseline Study, the evaluation found 
that it was primarily a good literature review based 
on Northern theoretical approaches on violence, 
poverty and inequality, with a bias towards issues 
of criminal violence. While serving to orient 
research teams, it under-examined important 
Global South considerations and matters of 
inequality.  
Effectiveness 
The Evaluation Team was mandated to assess the 
effectiveness of the SAIC Program in terms of 
innovation, knowledge production, outreach, 
dissemination and uptake, and in supporting a 
skilled network of researchers. Overall, the 
Program was found to have been highly effective 
on most counts, though less so in terms of 
outreach, dissemination and uptake. 
One of SAIC’s objectives was the development of 
innovative frameworks to advance knowledge 
related to the violence-poverty-inequality nexus. In 
this sense, SAIC generated a strong, if diversely 
innovative portfolio of projects, notably on 
theoretical and methodological grounds, though 
less so with respect to the theory-
policy/programming/practice interface. Relatively 
few methodologically effective opportunities were 
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made available for encouraging multi-project 
innovations. 
SAIC has surpassed its target for producing 
knowledge products on urban violence. Together, 
the 15 SAIC projects have produced 212 written 
outputs, ranging from peer-reviewed articles and 
book chapters to non-peer reviewed articles and 
policy briefs. The production of written outputs is 
unevenly distributed across the portfolio; peer-
reviewed publications are concentrated within a 
few projects and the need for producing policy 
briefs has only been partially addressed. This last 
year, SAIC has effectively been synthesizing project 
results into Program-level knowledge products. 
At Program level, SAIC effectively reached out to 
policy-makers, development agencies and some 
donors through important international 
conferences including, inter alia: the World Bank 
Fragility, Conflict and Violence Forum; Habitat III; 
the World Urban Forum 7; and the SAIC closing 
conference in Nairobi. The SAIC Program also 
organized four regional conferences in New Delhi, 
Santiago, Johannesburg and Dakar, which were 
attended by diverse regional research users. 
Funding provided through the SAIC Conference 
Participation Fund allowed grantees to present 
their research findings at many of these 
conferences. At project level, researchers variably 
reached out to policy-makers, NGOs and grassroots 
organizations. Researchers’ ability to reach out to 
potential users depended on the political context, 
existing relationships with those users, and 
previous experience on policy and programming 
work. 
At Program level, a diverse portfolio of knowledge 
products has been produced with the support of 
the SAIC Knowledge Translation Officer. Ranging 
from info-graphics and briefs to impact stories, the 
knowledge products are well positioned for use. At 
the project level, the quality of uptake strategies 
developed in the proposals varied significantly 
among projects. Indeed, most projects continue to 
face challenges in translating research results into 
accessible findings and recommendations. 
Nonetheless, there is evidence of policy influence 
in some countries, as well as indications that SAIC 
has contributed to informing policy debates. 
The Program’s Communications Strategy, 
developed by an external communications firm in 
2014, was successfully implemented by the SAIC 
Program. However, it was adopted somewhat late 
in the process, resulting in a missed opportunity for 
engaging potential users early on, developing their 
interest in and connecting to the research, and 
thereby maximizing the likeliness of uptake. 
Likewise, the budget for communications covered 
for expenses but not for a Knowledge Translation 
Officer whose work would prove central to 
implementation.  
The Program Theory of Change (TOC) suggesting 
that dissemination will eventually lead to policy 
change is incomplete and unconvincing considering 
the time-bound nature of the Program. Indeed, 
continuous efforts and advocacy are required given 
the complexity and lengthiness of policy change. 
The TOC also fails to adequately consider the 
location of grassroots organizations, communities, 
CSOs and social movements as a necessary vehicle 
for influencing policy in countries, especially where 
the political context is unfavourable. 
Finally, SAIC has contributed to the development of 
a skilled network of Global South researchers, with 
particularly beneficial effects on the building of 
national and regional communities of practice. 
However, networking opportunities were largely 
limited to Principle Investigators with little 
involvement of researchers. 
Efficiency 
The Evaluation Team was also mandated to broadly 
assess program efficiency from a number of 
different perspectives, which include: the use of 
human and financial resources; project efficiencies; 
the pursuit of cost reduction opportunities; the Call 
for Proposals; and overall Value-for-Money (VfM). 
The Evaluation Team was also asked to assess the 
strengths and weaknesses of both management 
and governance arrangements. 
The SAIC Program operated in a lean manner with 
administrative expenses hovering around 10%, 
which is below IDRC’s current allowable limit of 
11%. Further, operational expenses were kept 
below 9% of the overall program budget. However, 
the Program was short of human resources, and the 
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staff members were overstretched. The Program 
has also suffered from a high ‘key person 
dependency risk’ for the duration of the Program. 
All 15 SAIC projects were allocated nearly equal 
budgets, despite the diversity of project needs, 
capacities, scale and context. The research budget 
was considered generous by most project teams, 
while fragmented and somewhat inadequate for 
cross-regional projects, as those carry additional 
costs for managing multi-institutional teams, 
international travel and the translation of 
documents. Supplements were provided for 2 
projects to cover for losses incurred on account of 
exchange rates, and one cross-regional project to 
cover additional research expenses. 
The SAIC management team pursued various cost-
reduction measures and opportunities, ensuring 
that Program resources were optimised. The 
Program was also strategic in taking advantage of 
exchange rate gains, hiring temporary staff, 
offering conference travel grants, and in other 
ways. Across the Program and projects, all 
stakeholders firmly believe that any reduction in 
resources provided to projects would likely have 
compromised the quality and depth of research 
practices and outputs. 
Pursued through a resource intensive though 
appropriate one-step process, the Call for 
Proposals elicited a high number of quality 
submissions.  The Call process was moderately 
successful in reaching its target audiences, with a 
higher than desirable proportion of successful 
applicants emanating from academic institutions. 
Finally, the Call process was a missed opportunity 
to initiate the process of building a community of 
researchers from the outset. 
Overall, SAIC has provided high VfM, based on 
DFID’s criteria framework as well as on matters of 
equity. SAIC has been managed efficiently and 
economically, with administrative and operational 
costs maintained around or below 10% for each, 
with various opportunities pursued to reduce costs 
and maximize resource use. 
When assessing the strengths and weaknesses of 
management arrangements, the evaluation 
examined processes for risk management and 
monitoring. Overall, the evaluation found that the 
risk-based approach of SAIC management was 
effective at pre-empting, mitigating and addressing 
the many management, financial, performance and 
security risks associated with this Program. 
Most monitoring processes established for SAIC 
worked to the general satisfaction of stakeholders, 
notably enabling the adaptive management of the 
Program. The available management systems were, 
however, perceived as arduous by the IDRC staff 
and were in some ways inadequate. In the absence 
of a way to track staff time allocation, it was not 
possible for SAIC to effectively monitor its own 
staffing needs and demands. Nearly all project 
teams indicated that M&E obligations were similar 
to those of other comparable programs, also noting 
they would have appreciated more timely feedback 
on their reporting. 
As for the Program’s governance arrangements, 
SAIC is one among several programs that comprise 
a wider strategic partnership between DFID and 
IDRC. Program governance was properly defined 
from the outset, with DFID and IDRC roles and 
responsibilities clearly and appropriately allocated 
through a Memorandum of Understanding. 
Structuring the Program partnership with DFID as 
donor-partner and IDRC as donor-management-
partner played to the strengths of each institution, 
while minimizing burdensome administrative 
complexities. With a productive, respectful, 
collegial and open relationship throughout, DFID 
and IDRC have pursued what has been poignantly 
described as a “problem-solving approach”. 
Conclusions and Recommendations 
Highly relevant to its key stakeholders, the SAIC 
Program has been remarkable in meeting and 
surpassing most of its program-level objectives. 
Governed appropriately, the Program has also been 
managed efficiently. At the time of writing, there 
was no indication that SAIC would be supported for 
a subsequent phase. Nonetheless, the Evaluation 
Team was asked to share insights, lessons learned 
and recommendations that could apply to other, 
similar Research-for-Development (R4D) programs. 
The following 11 recommendations and concluding 
thoughts provide high-level guidance for such 
program planning into the future. 
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1) Given the paucity of South-South R4D programs, 
IDRC, DFID and potentially other partners should 
envisage building further South-South (even 
South-South-North) based initiatives that are 
situated within globally-defined policy frameworks 
like the Sustainable Development Goals (SDGs). 
2) The Call for Proposals should be envisaged as an 
outreach and engagement strategy, using a two-
step process with concept notes and bringing 
together grantees to finalize their research 
agenda.  
3) A Baseline Study should be developed and 
shared with potential program applicants as part 
of Calls for Proposals, as was done with the SAIC 
Program. The Baseline Study should preferably 
comprise a set of position papers that reflect such 
diversity, ensuring that Global South perspectives 
are appropriately included. 
4) It is important for any R4D program to further 
clarify the definition of 'innovation'. Supported 
R4D research teams should be required to 
articulate the multiple dimensions of innovation 
pursued by their projects. IDRC, DFID and partners 
should also provide guidance and support to the 
most promising teams throughout the lifecycle of 
programs and projects towards this end.  
5) Approaching research through a gender-
sensitive lens should be a requirement for 
receiving such R4D support, given its centrality to 
urban violence, poverty and inequality issues. As 
required, workshops and training should be 
provided to R4D funding recipients. 
6) Integrated program- and project-level Theories 
of Change should be developed to recognize 
multiple pathways to impact of such an R4D 
program, mindful of contextual and global 
considerations and priorities.  
7) Stemming from a sound Theory of Change, 
greater clarity and strategic development should 
be developed regarding actual and potential 
pathways of influence of R4D programs like SAIC. A 
disproportionate focus on policy influence is in 
evidence, and equally focused development is 
warranted on influencing programming and 
practice.  
8) Communications should be approached as a 
strategic and a necessary practice from the outset 
of an R4D program. Developing complementary 
program- and project-level communications 
strategies intent on engaging mainstream and 
social media, and budgeting for this at both levels, 
would more effectively advance R4D program 
priorities of amplifying the relevance and influence 
of R4D programs and projects.  
9) Cognizant that R4D projects are contextually, 
methodologically and administratively unique, 
R4D programs should tailor their budgetary 
offerings to meet such distinctiveness. 
10) The highly effective risk-based approach to 
program management should be pursued and 
further developed. Given that R4D programs are 
human resource intensive, management capacity 
should carefully be tailored to meet programmatic 
and institutional goals. In addition, appropriate 
management systems should be in place to 
support program management (e.g. staff 
management) as well as M&E appropriately.   
11) The distribution of responsibilities, which sees 
DFID as donor-partner and IDRC as donor-
management-partner is a good one, playing to the 
strengths of each institution, and should be 
maintained and built upon through such programs. 
Further, DFID and IDRC staff working on the 
program should formalize a structure for 
substantive exchange. 
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1 Introduction 
The Universalia Management Group Limited (hereafter referred to as “Universalia” or “UMG”) is pleased 
to present this evaluation report of the Safe and Inclusive Cities (SAIC) Program to the International 
Development Research Center (IDRC). Safe and Inclusive Cities (SAIC), initiated in 2012 with funding from 
both the UK’s Department for International Development (DFID) and IDRC, is a five-year program whose 
primary objectives are:  
▪ To document the links between urban violence, poverty, and inequalities in cities of the Global 
South; and 
▪ To support high-quality policy- and practice-oriented research on effective strategies for responding 
to threats and challenges emerging from such linkages. 
The SAIC Program provided financial and capacity-based support to 15 research teams who undertook 
research in 16 countries covering 40 cities in Latin America (LA), Sub-Saharan Africa (SSA) and South Asia 
(SA). Research projects covered a variety of thematic areas related to urban violence, poverty and 
inequalities, including (but not limited to) social cohesion, gender, institutions, urban infrastructure and 
public security (See Appendix III for an overview of projects).  
The Program sought to disseminate SAIC-funded research at local, regional and international levels with a 
view to both generating a better understanding of the relationship between urban violence, poverty and 
inequalities and influencing policy-making, programming and practice. It also sought to enable the 
development of a network of skilled researchers in the Global South, notably in supporting their research, 
outreach and communications capacities.  
1.1 Purpose, Objectives and Scope of the Evaluation 
This evaluation mainly serves an accountability purpose, validating the extent to which SAIC has achieved 
its objectives, while also providing learning for potential future programming on urban violence. In this 
regard, the evaluation’s primary audience includes IDRC and DFID management, as well as staff 
responsible for implementing and overseeing the SAIC Program. Secondary users include grantees and 
their networks, other donors and the larger Research-for-Development (R4D) community.  
The evaluation provides important evidence on the Program’s effectiveness and quality of the research 
that was supported. Further, it examines the relevance and performance of the Program, as well as its 
overall Value-for-Money (VfM). Finally, the evaluation assesses the quality of the baseline study to 
determine whether it was effective in identifying gaps in the literature on urban violence, and the extent 
to which it constitutes a useful tool for designing R4D programs such as SAIC.  
The evaluation scope covers all years of implementation, from 2012 to 2017, from the baseline study to 
the Call for Proposals, through project implementation and reporting, and to the May 2017 closing 
conference in Nairobi, Kenya. This is a program evaluation and therefore its scope covers program-level 
activities, outputs and outcomes, while also drawing on information from all 15 SAIC-funded projects.   
1.2 Methodology 
Universalia’s Evaluation Team developed a methodological approach that was utilization-focused and 
participatory, designed to ensure that the final evaluation product would be of value to primary and 
secondary users. Throughout the evaluation process, the team worked in close collaboration with IDRC 
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and other stakeholders. Preliminary findings were first presented to IDRC staff and then again to SAIC 
Principal Investigators (PIs) and researchers, a diverse range of actual and potential research users as well 
as DFID and IDRC at the SAIC closing conference which took place in Nairobi, Kenya in May 2017. This 
provided an opportunity for the Evaluation Team to validate findings and collect additional insights.  
It is important to emphasise that this is a program evaluation. Data was therefore gathered at the program 
level as well as from across the different projects, with a view to generating insights on SAIC’s overall 
performance and to inform findings that speak to the SAIC Program as a whole. The methodology was 
designed to allow the Evaluation Team to answer the range of questions in the evaluation matrix, which 
guided the evaluation (see Appendix X). The evaluation matrix is structured to reflect the evaluation 
criteria, questions and sub-questions shared in the TORs (see Appendix XI). IDRC’s RQ+ framework was 
used to develop indicators used to answer evaluation questions related to research quality.   
The evaluation used a mixed-methods approach to data collection, including an in-depth document review 
and semi-structured interviews. A review of program-level documentation as well as a comprehensive 
portfolio review of all 15 projects allowed the Evaluation Team to recognize and report on program-wide 
trends. Data and insights drawn from the document review were triangulated against stakeholders’ 
perspectives gathered through semi-structured interviews, supplemented by a plethora of informal 
discussions shared with a broad swath of participants at 
the closing conference in Nairobi. In total, 55 
stakeholders were interviewed, including 27 women and 
28 men (see sidebar). The Evaluation Team was able to 
interview PIs and/or researchers from 14 of 15 projects, 
with the exception of the Democratic Republic of the 
Congo (DRC) project. Regional research users were 
largely unresponsive to the many attempts made to 
schedule interviews. Otherwise, the Evaluation Team is 
satisfied that collected data has provided the basis for 
robust findings and recommendations. All consulted 
stakeholders were informed that the information they provided would remain confidential. At the same 
time, they agreed to have their names listed in the appendix of the report and to have direct quotes – 
although not directly attributed to them – included in the report.  
1.3 Report Overview 
Following this introduction, the report is organized as follows: 
▪ Section 2: Findings in terms of Relevance, Research Quality, Effectiveness and Efficiency. 
▪ Section 3: Conclusions and Recommendations. 
▪ Appendices: List of Findings (Appendix I); List of Recommendations (Appendix II); Overview of 
Projects (Appendix III); Research Quality (Appendix IV), Program Effectiveness (Appendix V), 
Efficiency Analysis (Appendix VI); Bibliography (Appendix VII); Stakeholders Consulted (Appendix 
VIII); Full Methodology (Appendix IX); Evaluation Matrix (Appendix X); and Terms of Reference 
(Appendix XI).   
Individuals Consulted by Stakeholder Group 
IDRC staff (12) 
DFID staff (3) 
Principal Investigators (17)  
Researchers (12) 
Research users (10) 
Other: External communications (1) 
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2 Evaluation Findings 
2.1 Relevance 
2.1.1 Introduction 
The OECD-DAC Criteria for Evaluating Development Assistance define relevance as the extent to which an 
activity, project or program reflects and advances the priorities, concerns, aspirations and/or policies of 
specific groups.1 For this study, the Evaluation Team was mandated only to assess the relevance of the 
Safe and Inclusive Cities (SAIC) Program to DFID and IDRC, as well as to the research community of the 
Global South it has supported. Overall, as specifically articulated below, the Program was found to be 
highly relevant to both of these stakeholder groups. 
2.1.2 Relevance to DFID and IDRC  
Finding 1:  The SAIC Program is highly relevant to both DFID and IDRC, embodying and 
advancing their distinct and shared global, institutional and regional priorities. 
The SAIC Program was jointly and effectively designed by DFID and IDRC to advance a range of their distinct 
and shared global, institutional and regional priorities. Responding to the 2011 World Development 
Report,2 which identified urban violence in the Global South as a key area of global concern, this Program 
was designed to closely align with global priorities and discourses that situate such violence as a 
development issue.3 Both DFID and IDRC have longstanding interest and programming focused on poverty 
reduction in the Global South. Through this Program, they have also responded to demographic trends 
suggesting that development programming needs to address the myriad implications and effects of 
urbanization.  
In 2007-2008, the world’s urban population crossed the 50 percent threshold as a proportion of the overall 
global population, while cities are increasingly the location of collective and political expression. Beyond 
the Cold War’s inter-state conflict, and the post-Cold War’s intra-state conflict, this Program has 
responded to actual and potential violence in the city, significant in its support for R4D that prioritises 
violence prevention and transformation. Also, as explained by one key user of this research, the Program 
gave DFID and IDRC “a high profile on the issue of urban violence, poverty and inequality.” For both DFID 
(on social inclusion, in particular) and IDRC (notably on safe spaces and on empowering vulnerable groups), 
the Program has played a key role in shaping their wider programming landscape. Finally, DFID’s support 
to African and Asian researchers has been complemented by IDRC’s global support to researchers from 
Latin America as well, resulting in both wide geographic coverage and comparative research, allowing 
“lessons to be gained from insights deriving from those contexts,” as explained by one DFID stakeholder. 
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2.1.3 Relevance to the Research Community of the Global South  
Finding 2:  Global South researchers involved with the Program recognize and value the 
significance of the Program and the support it provides. They appreciate the 
opportunity to pursue reasonably well-funded appreciative and critical 
research on the violence-poverty-inequality nexus in medium to long-term 
projects.   
In recent decades, a growing number of global reports on violence have been published, and have 
highlighted its importance as a development problem with notable relevance to the Global South. The rise 
of impoverished, inequitable and violent urbanization processes reflects the urban experience throughout 
the Global South4. As noted by Moser and McIlwaine (2014), "violence is an integral part of the current 
model of development itself”5; most theoretical and public policy approaches need to consider the close 
relationship between violence, poverty and inequality. Within this framework, the development of studies, 
policy proposals and evaluations carried out in specific contexts within the Global South becomes 
increasingly important. Opportunities for Global South researchers to test theories developed in other 
contexts and to propose new theoretical, methodological and analytical approaches and perspectives are 
highly valued. Failing this, analyses of the nexus between violence-poverty-inequality run the risk of being 
developed in decontextualized ways, without effectively tackling key structural issues.6  
The SAIC Program was appropriately developed within this context. Indeed, researchers who participated 
in the Program hold it in high esteem in four notable areas. First, the Program has allowed them to pursue 
original and innovative research on the violence-poverty-inequality nexus, further nuancing and 
developing their prior research agendas. Second, the Program provided an opportunity for researchers to 
develop medium to long-term research projects with appropriate budgetary support and with linkages to 
other groups of researchers. As noted by one researcher “SAIC was the first opportunity to interact with 
researchers from other regions in the Global South”. Third, early in the Program trajectory, researchers 
were encouraged to challenge Northern-based theoretical approaches and consolidate South-South 
research teams. Of note, two projects developed a proposal that challenged key elements of social 
cohesion theory, with results that are counter-intuitive to mainstream analysis and conclusions. Fourth, 
the Program widened the research agenda on violence-poverty-inequality to include key, but under-
researched, dimensions, including gender-based violence and the importance of urban infrastructure. 
Overall, the Program has established the first pillars of a global network of researchers; however, its 
sustainability remains to be seen, particularly beyond national and regional levels.    
2.2 Research Quality 
2.2.1 Introduction 
The Evaluation Team was mandated to assess the quality of research produced by the SAIC Program. To 
do so, we have drawn on IDRC’s Research Quality Plus (RQ+) framework,7 which focuses both on the 
technical quality of the research, methodological and ethnical aspect of the research, the integration of 
gender, the perception of research users as to the importance of the research, and also the quality of the 
Baseline Study which informed the ways in which research projects were developed. Given the overlap 
between the positioning for use of the research with influencing policy, programming and practice, this 
matter is largely discussed in the subsequent section examining the effectiveness of the Program. 
  SAIC FINAL EVALUATION 5 
©  UNIVERSALIA 
2.2.2 Technical Quality and Merit 
Finding 3:  The research project portfolio was of high quality overall, particularly in terms 
of research relevance and design, though slightly less so in terms of project 
implementation. The most important factor negatively impacting research 
quality and merit has been the lack of good communicative/collaborative 
strategies among research teams. Key to the high quality and merit of research 
has been the support provided by IDRC. 
All 15 projects filled gaps in the field of violence-poverty-inequality. The selection process was very 
competitive in terms of the theoretical and methodological design of proposed projects. Proposals were 
of high quality and included recent literature reviews, innovative perspectives and mixed-methods 
approaches. Consequently, all projects integrated multidisciplinary perspectives, and were designed along 
diverse qualitative and, to a lesser extent, quantitative methodologies. At the stage of implementation, 
the vast majority of projects were also of acceptably high quality, though variance in the technical quality 
and merit of different teams was evident. Overall, more than 75 peer-reviewed articles or book chapters 
have been published.  
Still, as noted by an IDRC Staff, “the projects were not evenly consistent.” While traditional measures of 
research quality are clear (e.g. peer-reviewed publications), measures of quality related to influencing 
public policy, programming and practice are still not well understood and applied by researchers (see 
Section 2.3.4 on Research Outreach, Dissemination and Uptake). While all projects organized conferences 
with civil society organizations or meetings with public officials, the importance or ‘quality’ of such 
activities remains difficult to measure in general and contextually. Of note, limited expertise on relevant 
policy, programming and practice issues and approaches was a problem that some teams faced and that 
clearly impacted the quality of their work.  
Overall, factors contributing to technical quality and merit are multiple. Internal to research teams, it is 
clear that a prior experience of having worked together has been a significant factor of research quality. 
Relatedly, the most important hindering factor to research quality, identified by 9 of 15 projects, was the 
lack of good communicative/collaborative strategies among researchers. Language barriers experienced 
by certain research teams created delays and frustrations that negatively impacted their work. Staff 
rotation within research teams was considered to have limited the quality of projects. External to the 
research teams, the ongoing assistance of IDRC staff was recognized by nearly all PIs as a key element of 
quality, notably in support provided to processes of project implementation. Finally, institutional and 
wider contextual factors were also important. The capacity of core institutions to manage projects bore 
on a minority of research projects’ ability to perform. The security and political contexts within which 
research was pursued, and the concomitant (un-)availability of data, were ever-present realities with 
differentiated implications for all projects.  
6 SAIC FINAL EVALUATION 
©  UNIVERSALIA 
2.2.3 Research Legitimacy: Methodologies and Ethics 
Finding 4:  Most SAIC projects were based on participatory methodologies, cognizant of 
the centrality of the research being conducted for and with communities. All 
projects were required to produce ethics and security protocols, which also 
resulted in innovative approaches to the research, with a stronger qualitative 
bent. 
Most SAIC-supported projects were designed to pursue a participatory process that included multiple 
stakeholders, cognizant of the centrality of the research to communities in question. Despite not being 
directly required to do so, a portfolio review revealed that more than two-thirds of research projects were 
based on significant participatory design elements. Building on this research design, research 
implementation processes were marked by the involvement of multiple levels of stakeholders, from local 
community organizations to government Ministers, as appropriate to the contexts within which the 
research was undertaken.   
Methodologically, the projects were diverse and innovative. At least 9 projects undertook quantitative 
analysis based on primary data, while 14 projects developed and deployed qualitative approaches and 
tools. All projects were required to produce sound ethics and security protocols, and most have also 
provided training for undertaking fieldwork in challenging environments. These protocols challenged and 
empowered multiple teams to develop innovative methodologies. The desire to give “voice” to relatively 
marginalized actors in insecure urban contexts was evident in the approaches adopted, including mobile 
phone surveys and participatory photography (See Appendix IV, Table iv.1). In addition, 7 projects used 
Geographic Information Systems (GIS) to further consolidate their analysis.  
2.2.4 Research Legitimacy: Gender  
Finding 5:  Nearly all SAIC projects have either integrated gender considerations into their 
research design or produced gender-specific/sensitive results. The portfolio of 
projects has also been effective in depicting the complexity of both gender-
based violence in urban contexts but also the transformative role of women in 
their communities. Overall, the Program created an insightful, innovative, and 
gendered discursive landscape. 
From the outset with the Call for Proposals, gender was highlighted as a key element of the SAIC Program, 
in relation to the urban violence-poverty-inequality nexus. For the most part, researchers responded to 
this program-level priority by integrating and/or further augmenting gender considerations into their 
research design and practice. According to a portfolio review of the 15 SAIC projects: 10 projects pursued 
a gender-sensitive design, collected sex-disaggregated data and included gender issues in their findings 
and recommendations; 3 projects collected sex-disaggregated data and included limited gender issues in 
their findings; and 2 projects did not include a gender perspective at all. Of the entire portfolio, 3 projects 
were gender-intentional, specifically focusing much attention towards women’s and gender-based issues 
as related to urban violence in the Global South. Both cross-regional projects positioned gender at the very 
core of their original proposals. Interestingly, 3 projects did not include gender as key elements of their 
research design, but fieldwork shed light on the importance of gender; this resulted in findings and 
recommendations that would eventually become gender specific.  
The Program was clearly framed in such a way as to position gender as a key factor to be taken into 
consideration by project teams. Additionally, the SAIC management team accompanied projects in such a 
  SAIC FINAL EVALUATION 7 
©  UNIVERSALIA 
way as to support the integration of gender perspectives into methodologies, implementation and 
reporting. In most cases, this was highly effective in producing a gender-sensitive program. As explained 
by an IDRC Staff, “although not all started with gender in the backbone of the project, at the end, they 
included it as an important issue.” Nonetheless, in the case of 1 Sub-Saharan African project, “gender was 
poorly taken into consideration, despite attempts from IDRC to make it stronger.”8 
The portfolio of projects has also been effective in depicting the complexity of both gender-based violence 
in urban contexts but also the transformative role of women in their communities, demonstrating 
evidence of progress since the Mid-Term Evaluation of SAIC.9 Beyond reproducing images of victimhood, 
SAIC projects visibly rendered the role of women as leaders of formal and informal institutions located in 
poor neighbourhoods facing social, economic and spatial vulnerabilities. As mentioned by one researcher 
from LAC, “Although the design of the project did not include a gender perspective, the results in the field 
allowed for an analysis that further debates the role of women in informal institutions”. Preliminary results 
indicate how women and men experience the urban violence-poverty-inequality nexus in the Global South 
very differently, requiring public policies that account for such differentiation (e.g. on matters of public 
transportation, public sanitation, water supply, etc.). To its merit, the SAIC portfolio also included a few 
projects that were anchored in, or drew upon, feminist theory (e.g. on issues of masculinity, social 
inclusion, institutions, etc.). Overall, the Program created an insightful, innovative, and gendered 
discursive landscape. 
2.2.5 Research Importance 
Finding 6:  All consulted research users share a favourable perception of the SAIC Program 
of research.  
Actual and potential users of research generated through the SAIC Program include high-level policy actors 
involved in international and regional organizations (e.g. WHO, UN Habitat, etc), national policy-makers, 
NGOs, CSOs and local communities. Of the research users consulted for the SAIC Program evaluation, all 
consistently expressed a highly favourable impression of the overall program of research. Research users 
value the leading role of Global South teams of researchers in the Program. They recognize the importance 
of ‘communities’ as a focus of the research rather than of ‘individuals’. This is considered an important 
innovation that could bring new theoretical, methodological and eventually policy-oriented and 
programmatic perspectives to the violence-poverty-inequality nexus. The participatory design of projects, 
including different stakeholders from communities as research participants, is regarded as an innovative 
Program component that heightens the relevance and reliability of research findings and 
recommendations. Finally, from a policy-oriented and programmatic perspective, research generated 
through SAIC is perceived as a valuable source of new data and analysis that is likely to continue shedding 
light on key issues for local and international actors involved with the issues.10  
2.2.6 Quality of the Baseline Study  
Finding 7:  The Baseline Study was primarily a good literature review based on Northern 
theoretical approaches on violence, poverty, and inequality, with a bias 
towards issues of criminal violence. While serving to orient research teams, it 
under-examined important Global South considerations and matters of 
inequality. 
The SAIC Baseline Study, Researching the Urban Dilemma: Urbanization, Poverty and Violence (Muggah, 
2012), was prepared as a theoretical guide to applicants and recipients of SAIC funding.11 It articulated 
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some of the main issues and challenges facing Global South 
communities, and served as an important source of 
information. The Study brought together diverse bodies of 
literature on violence, poverty and inequality, and in this 
sense, was a literature review more than a baseline study. It 
also included a public policy analysis of evidence-based 
initiatives as well as specific cases that could be considered 
promising or best practices. In principle, all research teams 
expressed valuing the existence of a document that clearly 
sets out the main theoretical and research objectives of the 
Program. 14 of 20 interviewed PIs recall the document and 
indicate having used it to develop their proposals. 5 
researchers that were interviewed did not recall reading the 
baseline study; this is partially due to the fact that the 
baseline was published only in English and/or because they 
joined projects after the initial launch stage. Despite efforts 
evidently having been made to research from the Global South in this study, the document falls short on 
the following three counts: i) the theoretical framings and discussions are mostly based on Northern 
research; ii) important Global South issues are not widely discussed (e.g. the importance of public 
infrastructure, the relationship between violence and gender, etc.); and iii) crime and violence have a 
prominent role in the study, while societal violence is only peripherally discussed. 
2.3 Program Effectiveness 
2.3.1 Introduction 
The OECD-DAC Criteria for Evaluating Development Assistance define effectiveness as the extent to which 
an activity, project or program attains its objectives.12 For this study, the Evaluation Team was mandated 
to assess the effectiveness of the Safe and Inclusive Cities (SAIC) Program in terms of innovation, 
knowledge production, outreach, dissemination and uptake, and in supporting a skilled network of 
researchers. Overall, as discussed below, the Program was found to have been highly effective on most 
counts, though less so in terms of outreach, dissemination and uptake.  
2.3.2 Innovative Theoretical Framework and Approaches 
Finding 8:  SAIC generated a strong, if diversely innovative portfolio of projects, notably on 
theoretical and methodological grounds, though less so with respect to the 
theory-policy/programming/practice interface.  
One of SAIC’s objectives was the development of innovative frameworks to advance knowledge related to 
the violence-poverty-inequality nexus. Given the diversity of disciplines, theoretical and methodological 
approaches of projects, SAIC has produced a strong, if diversely innovative portfolio of projects, based on 
an understanding of innovation as variably: (i) theoretical, either by developing new frameworks or by 
applying/testing existing theories; (ii) methodological, by developing and pursuing new approaches to 
research; (iii) policy/programmatic/practice-oriented, by pursuing research about this; and (iv) 
geographical, by developing research projects in areas where such research is minimal (See Appendix V, 
Table v.1).13   
SAIC project outputs 
Peer-reviewed publications (78) 
51 articles 
1 article under review 
5 books 
21 book chapters 
Non-peer-reviewed publications (134) 
20 articles 
40 policy briefs 
74 reports and other outputs 
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Based on a portfolio review, 10 projects have specifically been innovative theoretically. Methodologically, 
3 projects stand out for being innovative. For instance, as mentioned in the Project Completion Report 
(PCR) of a cross-cutting project, “it adapted and applied a quantitative research methodology developed 
by Instituto Promundo called the International Men and Gender Equality Survey, a household 
questionnaire on men's attitudes and practices.” Furthermore, 5 projects showed innovation linked to 
their focus on policies, programming and/or practice. Finally, of the 4 projects that are geographically 
innovative, 3 were found in sub-Saharan Africa. As noted in the Baseline Study, “perspectives and 
approaches based on experiences from sub-Saharan Africa are noticeably absent from global debates.” 
These SAIC projects filled a global gap in research; indeed, the projects mentioned here are illustrative of 
the wider body of innovation across the portfolio. 
2.3.3 Generating a Better Understanding – Knowledge Production 
Finding 9:  At project level, SAIC surpassed its target of producing knowledge products on 
urban violence though their production is unevenly distributed across the 
portfolio. Peer-reviewed publications are concentrated within a few projects 
and the need for producing policy briefs has only been partially addressed. This 
last year, SAIC has effectively been synthesizing project results into program-
level knowledge products. 
SAIC has surpassed its target of producing knowledge products that identify key drivers of urban violence 
including social exclusion, vigilantism, displacement and resettlement, corruption, gender inequality and 
others. As indicated in the sidebar, the 15 SAIC projects produced together 212 written outputs, ranging 
from peer-reviewed articles and book chapters to non-peer reviewed articles and policy briefs. However, 
the distribution of the types of project outputs is fairly uneven among the cohort of SAIC projects. The bulk 
of peer-reviewed publications (83%) is concentrated within 6 projects. Until recently, only 3 of 15 projects 
had produced a total of 18 policy briefs. Based on findings from the Mid-Term Evaluation indicating that 
more needed to be done to influence policy uptake, programming and practice – and following DFID 
requests for producing more policy briefs – policy briefs were developed for 7 additional projects. 
However, one third of projects have not yet produced any policy briefs. It should be acknowledged that 
the SAIC Knowledge Translation Officer spearheaded the development of 5 of the 40 policy briefs with 
support from project PIs.  
At program level, the SAIC Knowledge Translation Officer has supported the development of a global brief, 
which conveys cross-cutting messages on the drivers of urban violence, as well as regional briefs that use 
infographics to highlight regional trends. Thematic briefs highlighting cross-cutting findings on gender 
inequalities, displacement and social cohesion have been produced appropriately later in the Program. 
Impact stories conveying research results have been developed by the SAIC Program for one-third of 
projects. SAIC is in the process of finalizing two books: the first, a collection of chapters written by different 
project PIs on SAIC conceptual frameworks and how these have evolved during the research process; the 
second, bringing together findings from the different projects with a view to inform policymakers, 
practitioners and researchers.  
2.3.4 Research Outreach, Dissemination and Uptake  
Finding 10:  At Program level, SAIC effectively reached out to policy-makers, development 
agencies and some donors. At project level, researchers variably reached out to 
policy-makers, NGOs and grassroots organizations. Researchers’ ability to reach 
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out to potential users depended on the political context, existing relationships 
with those users, and previous experience on policy and programming work. 
Over 2,000 actual or potential users were reached by SAIC 
through more than 130 events at international, regional, 
national and local levels. The SAIC Program was responsible 
for international and regional outreach and dissemination 
activities. In doing so, it effectively reached out to policy-
makers, development agencies and some donors working 
on issues of urban violence through a series of international 
and regional conferences. In recent year, there has been 
growing interest from the international community around 
issues of urban violence and SAIC was successful in 
identifying opportunities to present SAIC results at 
numerous such international gathering (see sidebar for a 
few examples). The SAIC Program also organized regional 
policy conferences in New Delhi, Santiago, Johannesburg 
and Dakar attended by diverse audiences including policy 
makers, development partners, researchers and donors. In May of 2017, the SAIC Program organized a 
closing conference attended by several stakeholders including development practitioners, policy-makers 
and researchers. DFID was represented at the event by one staff. SAIC also reached out to the international 
research community on urban violence, presenting its findings at prestigious research institutions.14 The 
SAIC Conference Participation Fund,15 created with additional resources gained from exchange rates to 
allow PIs/researchers to participate in conferences, was highly valued by consulted grantees.  
The Program received media coverage from the Globe and Mail, the Guardian, Radio Canada International, 
the Economist, BBC Mundo and Al Jazeera. It is important to understand that, in recent years, people have 
moved away from traditional media and are increasingly interacting through social media. In this regard, 
the SAIC Program has successfully conducted social media campaigns to engage with diverse audiences, 
notably on International Peace Day, World Cities Day, and at the SAIC closing conference in Nairobi.  
Results from the portfolio review indicate that 7 of 15 projects experienced difficulties in reaching target 
audiences, especially policy makers, both because of internal and external factors. One important factor 
explaining such difficulties, as underlined in the Mid-Term Evaluation, is that several SAIC researchers 
mostly had an academic background with little previous experience around policy work and advocacy. 
Outreach was facilitated by the existence of previous linkages with researchers and audiences. Other 
factors hindering outreach in some countries included a political environment that was not conducive to 
policy work, as well as insecurity. The majority of PIs and researchers consulted noted that IDRC Senior 
Program Specialists (POs) consistently pushed them to reach out to audiences, emphasizing the 
importance to position SAIC research in the sphere of influence. In countries where interacting with policy-
makers was more challenging, research teams took a different approach by reaching out to grassroots 
organizations, communities, social movements, and political opposition groups. There is evidence that 6 
of 15 projects received media coverage. Furthermore, two short documentary films were produced by 
grantees from 2 projects and presented at the SAIC closing conference.16 However, the Evaluation Team 
found little evidence that the majority of project teams used documentaries or more interactive platforms 
such as social media to reach out to their audiences.   
International conferences and 
workshops 
World Bank Fragility, Conflict and Violence 
Forum (2016) 
Habitat III (2016) 
UNDP Local Governance Forum (2016)  
OECD-DAC workshop, as part of the 
International Network on Conflict and 
Fragility’s Task Team meetings (2016) 
World Urban Forum 7 (2014) 
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Finding 11:  At Program level, knowledge products were diverse and well positioned for 
use. At project level, most projects continue to face challenges in translating 
research results into accessible findings and recommendations. 
At Program level, SAIC was successful in positioning research results for use through a variety of 
communications products including info-graphics, briefs and impact stories. The Program received support 
from a Knowledge Translation Officer, an external communications firm and, occasionally, the IDRC 
communications department to package findings into useable information for a wide variety of audiences. 
All communications specialists consulted for this evaluation agreed that program staff were able to use 
different communication tools to translate findings into appealing communication products.  Nearly all 
consulted research users consulted highlighted that program-level presentations were of high quality and 
that this helped them see the usefulness of SAIC research and findings to their work.  
On the other hand, many SAIC research teams experienced difficulties in translating research results into 
accessible findings and recommendations within their countries. Two IDRC staff emphasized that many PIs 
and researchers have longstanding experience conducting academic research but do not necessarily have 
the required capacity to articulate findings that are well positioned for use. This concern was also reflected 
by one consulted DFID Staff noting that early policy briefs were rather generic and did not include enough 
substance and analysis across projects for meaningful policy-level discussion. Based on the portfolio 
review, the evaluation concluded that, in general, project outputs were predominantly academic, lengthy, 
and often did not include an executive summary, which would facilitate accessibility to policy-makers. 
Innovative communications tools were used by only a handful of projects to convey findings; for instance, 
5 projects used infographics, while 2 used audio-visuals. Up until very recently, only 3 of the 15 projects 
had produced policy briefs. As noted above, policy briefs were produced for 6 additional projects in 
response to concerns expressed by DFID that SAIC had not produced enough policy briefs. It bears noting 
that those briefs were produced by Program staff targeting DFID, other donors and development 
practitioners as primary audiences. That the SAIC Program took the lead in producing such briefs reinforces 
the conclusion that a majority of projects continue to struggle to effectively position their research for use.  
Finding 12:  The Communications Strategy was successfully implemented, though it was 
approved somewhat late in the process. Likewise, the budget for 
communications covered for expenses but not for a Knowledge Translation 
Officer whose work would prove central to implementation. At the project 
level, the quality of uptake strategies varied. 
Outreach and communications were integrated into SAIC program-wide planning and budgeting from the 
onset of the Program, with a dedicated budget of CAD 354,764. This amount represents about 3% of the 
Program’s overall value.17 In 2014, SAIC contracted an external 
firm to develop a communications strategy, and the SAIC 
program manager started undertaking communications 
activities even before the Communications Strategy was 
approved. However, it was not until 2016 that a Knowledge 
Translation Officer was hired with additional funding 
generated from exchange rate gains. While the main objectives 
of the communication strategy (as outlined in the sidebar) 
were largely achieved, the majority of consulted IDRC staff 
acknowledged that the Knowledge Translation Officer was 
hired late in the process, given they were key to successfully 
conducting outreach. While the SAIC project had budgeted 
SAIC Communication Objectives 
1. Facilitate the uptake of SAIC 
project-level results among intended 
users of research 
2. Support knowledge exchange and 
synthesis of findings to inform urban 
security and development measures 
3. Account for progress in meeting 
program objectives and support IDRC 
(and DFID) corporate communication 
objectives by demonstrating the value 
of the research investment 
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resources for outreach activities, not having budgeted for appropriate personnel to do so from the outset 
posed a risk to Program communication, which is central to the success of any R4D program.  
Likewise, the Evaluation Team concludes that the Communications Strategy was developed late in the 
process, approximately two years into the program cycle. While it is true that research results were only 
starting to become available towards the end of each project cycle, and that findings could only be 
disseminated then, developing a communications strategy at the design stage (rather than later) is 
desirable. Doing so positions a program to pursue opportunities for engaging potential users early on, 
developing their interest in / connection to the research, and thereby maximizing the likeliness of uptake.  
At project level, the quality of strategies for reaching out to different audiences varied significantly among 
projects. All projects were required to develop uptake strategies at proposal stage.18 Nearly two-thirds of 
strategies clearly identified the stakeholders they planned to target while one-third only identified groups 
of stakeholders (i.e. policy-makers, NGOs, etc.) without specifying why they were targeted and how they 
could benefit from the research. Only one project included in its uptake strategy a policy landscape analysis 
detailing the political situation and the potential venues for influencing policies; doing so early on is 
particularly useful for projects taking place in countries with unfavourable political environments.19 One 
IDRC stakeholder noted that outreach and communications was discussed, though briefly and not 
sufficiently, with project teams during the inception workshop.  
Finding 13:  The Program Theory of Change suggesting that dissemination will eventually 
lead to policy change is incomplete and unconvincing considering the time-
bound nature of the Program and unfavourable political environment in some 
SAIC countries. Nonetheless, there is evidence of policy influence in some 
countries, as well as indications that SAIC has contributed to informing policy 
debates.  
The Theory of Change (TOC) for the SAIC Program foresees that the dissemination of results generated by 
researchers will lead to informing debates on urban poverty and violence, and will subsequently inform 
the decisions of policy-makers, donors and other relevant actors. In the end, this will result in more 
effective strategies and policies on urban poverty and violence and, ultimately lead to a reduction in urban 
poverty and violence (see the full Theory of Change in Appendix V, Exhibit v.1). The TOC fails to adequately 
consider the location of grassroots organizations, communities, CSOs and social movements as a necessary 
vehicle for influencing policy in countries. In many countries, reaching out to policy-makers was not 
realistic due to unfavourable political contexts, and that reaching out to such alternative audiences was 
more realistic and even necessary for the research to be positioned in the sphere of influence (to include 
programming and practice). In these cases, influencing policies may not even be expected, at least not in 
the short- to medium-term, as changes may only occur through a process of sustained advocacy and social 
awareness, which could eventually exert political pressure on policy actors for meaningful change. The 
time-bound nature of the Program was an important limiting factor in its ability to influence policy. At 
Program level, all consulted research users noted that their exposure to and interactions with SAIC were 
limited.20 Those users acknowledged having learned a great deal from the presentations, noting that the 
SAIC program is in this sense contributing to informing debates on urban violence. However, the leap from 
informing debates through outreach events to policy change is unsubstantiated and unconvincing, given 
the complexity and lengthiness of policy change processes.21  
At project level, the Evaluation Team found evidence of policy/programming/practice influence in 6 of the 
15 projects, which is remarkable at this early stage given that policy uptake usually occurs over longer 
period of time. In rare circumstances, national policy influence derives from opportunistic processes, as in 
the case of the Chilean government integrating SAIC results in its National Victimization Survey. Most of 
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the time, sustained advocacy is essential for optimizing the chances that results will be taken into 
consideration in future political processes; and, the time-bound nature of SAIC projects does not favour 
such likelihood. Thus, policy influence and uptake significantly hinges on researchers’ capacity and 
willingness to continue advocating SAIC results among target audiences; some PIs and researchers have 
plans to continue advocating based on their research results. The evaluation found that involving NGOs22 
in the research is important as they are more likely to integrate their results into their own future 
programming, thereby favouring the sustainability of research results and increasing chances for 
influencing policies, programming and practice.  
2.3.5 Supporting a Skilled Network of Researchers 
Finding 14:  SAIC has contributed to the development of a skilled network of Global South 
researchers, with particularly beneficial effects on the building of national and 
regional communities of practice. 
The SAIC Program developed a number of opportunities for researchers to meet, exchange views and 
research results through regional conferences, meetings, listserves and other virtual platforms. Meetings 
organized by IDRC were held at various times throughout the Program, supporting the development of a 
skilled network of Global South researchers. Less effectively building a global community of practice, the 
SAIC program leaves an important legacy of national and regional network development and discursive 
community building. The final technical report of one sub-Saharan African project explains, “The network 
has been particularly useful in facilitating the sharing of ideas among South African partners working on 
similar themes.” In Latin America, the program consolidated a regional network of researchers (largely 
limited to PIs) moving towards an integrative approach on violence-poverty-inequality nexus. Of 15 
projects, 6 attracted additional financial support and 5 presented proposals to IDRC and other donors for 
new research that builds on SAIC research.  
The PIs and researchers supported through SAIC convey diverse perspectives on the extent to which they 
were given opportunities to meet, network, think together and inform one another’s work. Of the portfolio 
of 15 projects, the PIs and researchers of 4 projects indicated have had ‘multiple’ networking 
opportunities, 8 mentioned ‘some’ opportunities with room for improvement, while 3 indicated that 
opportunities were poor. Key points of appreciation included: the opportunity to meet people from 
different cities and countries working on similar issues, networking across universities, strengthening 
national and regional networks, and international exposure. Interview data clearly points to the fact that 
networking opportunities were largely limited to PIs; other researchers on projects barely tapped into the 
international dimensions of the projects. Researchers were basically dedicated to their own projects’ 
objectives and did not benefit from any deeper mechanisms of exchange across projects, particularly 
across regions. As one researcher explained, “There were some informal links. We were so overwhelmed 
about getting our own results on the ground that there was not much time for networking.” In other 
words, networking opportunities were largely confined to a small, if expert group of PIs. Still, thousands 
of individuals have benefitted from academic opportunities and teachings stemming from SAIC projects. 
The quality of discursive opportunities from such encounters was also variable throughout most of the 
Program trajectory, as perceived by the PIs themselves. Despite the multiple meeting opportunities, the 
spaces created were largely used for the presentation of project information and less so on discussion and 
debate related to theories, methodologies or even public policy results to the satisfaction of participating 
PIs. The SAIC closing conference in Nairobi was a clear departure from this, given largely to the 
effectiveness with which the methodological toolkit was deployed, itself including traditional project 
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presentations, a keynote address, World Café, Talk Shows, interactive spaces, a dynamic blogosphere and 
more.23  
2.4 Efficiency Analysis 
2.4.1 Introduction 
The OECD-DAC Criteria for Evaluating Development Assistance define efficiency as a measure of “outputs 
– qualitative and quantitative – in relation to inputs.”24 For this study, the Evaluation Team was mandated 
to broadly assess program efficiency from a number of different perspectives, which include: the use of 
human and financial resources; project efficiencies; the pursuit of cost reduction opportunities; the Call 
for Proposals; and overall Value-for-Money. The Evaluation Team was also asked to assess the strengths 
and weaknesses of both management and governance arrangements.  
2.4.2 Human and Financial Resources  
Finding 15:  The SAIC Program operated in a lean manner with administrative expenses 
hovering around 10%, which is below IDRC’s current allowable limit of 11%. 
Further, operational expenses were kept below 9% of the overall program 
budget. However, the program was short of human resources, and the staff 
members were overstretched. The program has also suffered from a high ‘key 
person dependency risk’ for the duration of the program.  
As part of the annual evaluation of its finances in 2014, IDRC lowered the level of allowable administrative 
expenses for externally funded programs from 12% to 11% of the budget. SAIC has been consistent in 
keeping its administrative expenses below that level. SAIC is budgeted to spend only 10% Program costs 
as administrative expenses (with the budget period ending 31 July 2017). Indeed, actual administrative 
expenses have been lowered since the beginning of the program from 10.36% to 10.00% currently (See 
Appendix VI, Table vi.1). In the same manner, the operational expenses for the Program (staff cost, travel, 
and office costs) were limited to between 6.95-8.96% of the overall Program budget (See Appendix VI, 
Table vi.2). Travel costs were limited to less than 1.9% of total Program costs throughout the Program, and 
the actual expenses on staff costs have been limited from 5.15%-6.46% of costs so far (according to latest 
available financial reports). This is comparable with other IDRC programs, and low in comparison with 
programs external to IDRC.25 Thus, SAIC has operated in a lean manner, with minimized program 
administration and operational costs (See Appendix VI, Table vi.3).  
However, human resources were barely adequate given the scale and revised ambitions of the Program. 
A Senior Program Officer (SPO) was appointed to oversee SAIC since its beginnings, later to be supported 
by a Program Officer – Knowledge Translation as of April 2016. The appointed SPO was highly appreciated 
across the Program, and recognized as having managed the program without requisite administrative, 
communications and other support. The Knowledge Translation Officer appointment was opportunistic, 
based on the availability of additional funds resulting from both thrift and foreign exchange gains, rather 
than part of foreseen human resource costs of SAIC. Limited staff capacity and growing demands on staff 
were recognized as a risk facing SAIC by DFID in its 2016 Annual Review. Respondents from IDRC 
unanimously agreed that human resources were overstretched. With so much Program knowledge held 
by one person, the SPO, a ‘key person dependency’ risk emerged.26 The focus on lean operations often 
forces organizations to work with a less than ideal workforce, vesting strategic knowledge, resources and 
abilities in key persons. This creates risks of institutional bottlenecks, and related risks of knowledge 
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transfer and voids in case the incumbent no longer occupies the position. According to an industry report, 
such key persons can experience burn out, and “the flight risk that ensues as a result is very high and these 
critical, specialized processes can cease to function when KPs eventually leave the company”27. SAIC has 
been exposed to such a risk throughout.  
2.4.3 Project Efficiencies 
Finding 16:  All 15 SAIC projects were allocated nearly equal budgets, despite the diversity 
of project needs, capacities, scale and context. The research budget was 
considered generous by most project teams, while fragmented and somewhat 
inadequate for cross-regional projects. Supplements were provided for 2 
projects to cover for losses incurred on account of exchange rates, and one 
cross-regional project to cover additional research expenses.  
SAIC supported 15 research teams in 16 countries working in more than 40 cities across Latin America, 
South Asia, and sub-Saharan Africa. SAIC provided all projects with nearly equal budgets. Grant sums, as 
analyzed through a portfolio review, are reported in a table found in Appendix VI, Table vi.4. The grants 
ranged from CAD 403,400 to CAD 545,886 with an average of CAD 493,206. Many, though not all, project 
researchers expressed satisfaction with the financial resources made available to projects through SAIC 
(See Appendix VI, Table vi.5). Indeed, the disbursement of funds to projects did not fully and properly 
account for the diversity of the SAIC portfolio. SAIC-supported projects and teams were vastly different on 
dimensions such as context, team composition, research costs, type of research, and cost of living. Due to 
this diversity, the same project grant was inadequate or fragmented for certain projects. Among the most 
significant under-budgeted costs included project management for multi-institutional teams, international 
travel and the translation of research documents. At least 2 projects reported that the financial resources 
were fragmented across the teams and increased the burden on the projects.  
Fluctuations in currency exchange had mixed impacts on projects. At least 3 projects were adversely 
impacted by currency fluctuations, while at least 2 projects benefitted from this. Supplements were 
provided to at least 2 projects on account of exchange rate loss, and to 1 cross-regional project to cover 
additional research expenses, while a few other grants were reduced because the teams were not able to 
use the funds. Finally, some PIs found it challenging to manage a project across many currencies (See 
Appendix VI, Exhibit vi.1). These many challenges are recognized by IDRC. 
2.4.4 Cost Reductions and Efficiencies  
Finding 17:  The SAIC management team pursued various cost-reduction measures and 
opportunities, ensuring that program resources were optimised. The program 
was also strategic in taking advantage of exchange rate gains, hiring temporary 
staff, offering conference travel grants, and in other ways. Across the Program 
and projects, all stakeholders firmly believe that any reduction in resources 
provided to projects would likely have compromised the quality and depth of 
research practices and outputs. 
In addition to keeping administrative and operational costs low, SAIC management pursued a number of 
cost-reduction measures and opportunities. Travel was organized so as to leverage multiple opportunities 
at the same time (e.g. workshop travel and monitoring visits abroad were scheduled to overlap). For 
instance, while visiting Cape Town for the SAIC Midterm Workshop, the SPO also participated in a 
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conference, conducted a project-monitoring visit and attended an outreach event. On another occasion, 
a visit to Dakar for the SAIC Regional Policy Conference in West Africa also involved additional regional 
travel for project monitoring. Program events and conferences were organized during non-peak travel 
seasons and locations to minimize easily avoided costs (See Appendix VI, Table vi.6). The program accrued 
savings through other ways. SAIC was positively affected by fluctuations in exchange rates (See Appendix 
VI, Exhibit vi.2). The exchange rates between GBP and CAD during this period of the Program ranged from 
1.5449 to 2.0040. Multi-year exchange rate trends led to a total underspend of GBP 254,737 in the initial 
years. SAIC realized additional savings by keeping administrative costs to about 10% and by redistributing 
the unused budget intended for the relocation of the SPO upon hire.  
These savings, combined with the underspend resulting from exchange rate fluctuations were used for 
various research and outreach activities. Savings provided additional support to SAIC researchers to attend 
academic and policy conferences. They helped support costs related to the SAIC Midterm Workshop, four 
regional policy engagement conferences, and for knowledge products. Exchange rate savings were also 
used to recruit the Knowledge Translation Officer, which helped with the communications and synthesis 
analysis of SAIC. While Program management made every effort to keep costs low across the board, there 
was unanimous agreement among interview respondents that a reduction in funds to the Program would 
have compromised the robustness of the research. Specifically, research methodologies would have 
needed to be revised, fewer opportunities for project-specific team meetings and program-wide events 
would have been possible, and the strategic investment in policy influence and programmatic uptake 
would have been yet more limited.  
2.4.5 Call for Proposals 
Finding 18:  Pursued through a resource intensive though appropriate one-step process, the 
Call for Proposals elicited a high number of quality submissions.  The Call 
process was moderately successful in reaching its target audiences, with a 
higher than desirable proportion of successful applicants emanating from 
academic institutions. The Call process was a missed opportunity to initiate the 
process of building a community of researchers from the outset.  
The Call for Proposals was pursued through a fully competitive, one-step open process, the first ever of 
IDRC’s Governance, Security and Justice (GSJ) Program.28 Researchers were invited to submit full proposals 
for research funding, anchored thematically in the urban violence-poverty-inequality nexus. Given it was 
not at all clear how many proposals were likely to be submitted, the open process was quite appropriate 
on a number of levels (see Appendix VI, Exhibit vi.3). First, it provided confirmation of thematic interest. 
More than 300 proposals were submitted, far more than was anticipated. This resulted in funding support 
being provided to 15 research projects, more than double the originally anticipated 5 or 6 projects. On this 
point, the one-step process was pursued through an appropriate 10-month, three-stage process 
comprising, i) a Call for Proposals, ii) an institutional risk assessment, proposal refinement and final section, 
and iii) grant negotiation and project approval. Second, the Call process served to identify and network a 
pool of researchers working at the discursive cusp of the field in Africa, Asia and Latin America, noting the 
Call was appropriately undertaken in English, French, Spanish and Portuguese. About 5% of projects 
proposed were successful, which is also appropriate for a competitive process. 
This Call process also offers important insights and lessons for the future. Given the extensive response, 
the Call process was resource intensive, from the perspective of both applicants and reviewers. A slightly 
higher than desirable rate of successful applicants emanated from academic institutions, at 14 of 19 
recipient institutions, resulting in a more academically than developmentally-oriented R4D program. This 
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stemmed from the largely academic framing of both the Call and the Baseline Study. Finally, the one-step 
open process launched the program as a series of projects, without initiating the process of building a 
community of researchers intent on thinking together across projects from the outset.  
2.4.6 Overall Value-for-Money 
Finding 19:  Overall, SAIC has provided high Value-for-Money, based on DFID’s criteria 
framework as well as on matters of equity. 
Value-for-Money (VfM) is defined by DFID as the maximization of impact of each monetary unit spent to 
improve poor people’s lives.29 This basic definition is expanded into the following multi-pronged 
framework: Economy, Efficiency, Effectiveness, Cost-Effectiveness (See Appendix VI, Exhibit vi.4). 
Additionally, the Annual Reviews of the SAIC by DFID also reports on the matter of ‘Equity’. Therefore, this 
evaluation of SAIC also includes an analysis of equity. Overall, SAIC performed well on the criteria and, in 
our estimation, provides a high VfM.  
SAIC has been managed efficiently and economically, with administrative and operational costs 
maintained around or below 10% for each, with various opportunities pursued to reduce costs and 
maximize resource use. This has helped SAIC perform well on the criteria of economy. SAIC has also been 
run efficiently, keeping overall Program spending stable, all the while ranking high as measured by its 
performance against indicator targets and output scores. The Program has been effective overall, having 
supported extensive knowledge production and dissemination30, contributed to building a network of 
researchers, though only now starting to show real evidence of policy influence that is itself likely to 
continue. For the time being, its outputs were reported to inform policy making in several countries and 
were incorporated in policy reports of international organizations.  
Considering the time required for outputs to achieve desired outcomes and impact, cost-effectiveness of 
SAIC is yet to be fully realized. Nonetheless, across interviewed members of the SAIC partnership, it is 
expected that with many forthcoming outputs, SAIC impact will be realized several years into the future. 
Further, SAIC has performed well on the dimension of equity, as it supports South-South partnerships, 
focusing on research issues of importance to the Global South, while integrating gender and pursuing 
inclusiveness through research design and implementation. SAIC was rated ‘A’ by DFID on the Program 
Score in 2013 and 2014. The rating improved to ‘A+’ in 2015 and 2016. SAIC performed well on all the 
criteria in DFID’s framework for VfM, and was considered to provide high VfM.  
2.4.7 Strengths and Weaknesses of SAIC Management Arrangements 
Finding 20:  The risk-based approach of SAIC management was effective at pre-empting, 
mitigating and addressing the many management, financial, performance and 
security risks associated with this Program.  
The SAIC team monitored and managed several project risks: management, financial, performance and 
security. More than half the projects were regarded to have high risk in at least one respect (See Appendix 
VI, Table vi.7).  It devised several strategies to pre-empt, mitigate and address specific risks. On account of 
the sensitive subject matter and the context of the research, many projects faced risks related to matters 
of security and politically charged contexts. Security protocols with mitigating strategies were developed 
to ensure the safety of researchers. In one case, IDRC’s legal department (OSGC) was consulted in the 
drafting of the project's Memorandum of Grant Conditions and creating provisions related to the risk of 
18 SAIC FINAL EVALUATION 
©  UNIVERSALIA 
exposure to violence. In yet another case, the proposed 27 research sites were reduced to 13 on account 
of the risks related to the security of researchers and participants.  
Another challenge faced by projects pertained to coordination among various partners on the same team. 
In one such case, several mitigation strategies were identified, including the development of a 
Memorandum of Understanding among research partners, the establishment of a joint calendar of 
activities including regular joint meetings and the establishment of clear roles and responsibilities. Project 
partners with anticipated risks related to financial management were requested for disclosure of financial 
audits and presentation of financial statements. Of the projects, output delivery was delayed on 8 projects. 
This was on account of various reasons pertaining to administrative delays, inter-team dynamics, as well 
as contextual and external factors. For 7 projects the performance information was used to adjust the 
course of the project (See Appendix VI, Table vi.7). Of the 7 projects where it is known that performance 
information was used to adjust the course of projects, only 1 was delayed. Ultimately, in spite of the high 
risks faced by projects, none failed and SAIC performed well against all Program indicators.   
That IDRC’s risk mitigation strategies were effective was also recognized by DFID. In terms of risk, DFID’s 
perspective of the Program as a whole changed from inception to near-completion, from high, to medium 
and then moderate. It rated risk as ‘high’ at the beginning of the Program, given the range of issues being 
covered, some of the partners involved and the locations in which this work was being undertaken. DFID 
lowered its assessment to ‘medium’ risk in the Annual Review 2014, which remained quite significant, on 
account of the security status in project countries (e.g. Venezuela), concerns about the safety of 
researchers themselves (e.g. Zimbabwe), evidence of technical failures of research, and some wanting 
updates of research. The risk rating was further lowered to moderate, as reported in the 2016 Annual 
Review (see Appendix VI, Table vi.8). 
Finding 21:  Most monitoring processes established for SAIC worked to the general 
satisfaction of stakeholders, notably enabling the adaptive management of the 
Program. The available management systems were, however, perceived as 
arduous by the IDRC staff and were in some ways inadequate. In the absence of 
a way to track staff time allocation, it was not possible for SAIC to effectively 
monitor its own staffing needs and demands. Nearly all project teams indicated 
that M&E obligations were similar to those of other comparable programs, also 
noting they would have appreciated more timely feedback on their reporting.  
Despite important challenges from the outset of the Program, most monitoring for SAIC worked to the 
general satisfaction of the range of stakeholders. Given the immense and unanticipated response to the 
Call for Proposals, the monitoring system (including the logframe and indicators) was nonetheless updated 
to reflect new objectives and targets.31 The Program aspires to a few challenging outcomes related to 
knowledge exchange and building a community of researchers, which are qualitative and therefore 
difficult to measure. Still, DFID staff, as well as researchers, in general, were satisfied with the frequency 
and quality of monitoring on SAIC. Many researchers asserted that regular monitoring played a strong role 
in the timely achievement of their targets. Others expressed they would have appreciated more timely 
feedback and less cumbersome reporting mechanisms.  
Although monitoring processes were generally satisfactory, the systems available for management were 
arduous. Monitoring was done manually through a spreadsheet used to capture progress on project 
indicators – a laborious process for a sizeable program. Travel arrangements for the Inception Workshop 
were made through IDRC. The expansive logistic arrangements proved challenging and arduous for the 
Grant Administration Division (GAD) and Program staff. For later workshops, grantees had the 
responsibility to make their own travel arrangements, which would later be reimbursed by IDRC, though 
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this resulted in additional transaction costs and communication pressure on Program staff. Some grantees 
highlighted that it would have been easier for IDRC to pay for grantee travel arrangements directly.  Finally, 
SAIC did not track staff time allocations. As a result, it was not possible to monitor the needs and demands 
of staffing.32  
2.4.8 Strengths and Weaknesses and SAIC Governance Arrangements 
Finding 22:  SAIC is one among several programs comprising a wider strategic partnership 
between DFID and IDRC. Program governance was properly defined from the 
outset, with DFID and IDRC roles and responsibilities clearly and appropriately 
allocated through a Memorandum of Understanding. Structuring the Program 
partnership with DFID as donor-partner and IDRC as donor-management-
partner played to the strengths of each institution, while minimizing 
burdensome administrative complexities.  
SAIC is one among several programs comprising a wider strategic partnership between DFID and IDRC. For 
the SAIC Program, DFID was the leading donor-partner, contributing a disproportionately higher level of 
funds, though without assuming any management responsibilities, which was suitable given DFID’s 
relatively low capacity for doing so. DFID also assumed a few key substantive roles throughout, in 
contributing to the design of the M&E framework, reviewing a culled selection of proposals, and providing 
strategic and substantive feedback at key moments in the program. Contributing a lower level of financial 
resources to the Program, though equal as a partner nonetheless, IDRC assumed all management 
responsibilities for the SAIC Program. Contributing its staffing and expertise in R4D management, IDRC 
professionally ensured an effective implementation of the Program and all of its activities from the Call for 
Proposals through to the May 2017 closing conference in Nairobi, as well as ongoing synthesis activities. 
As explained by one DFID stakeholder, “The distribution of roles and responsibilities made sense, for IDRC 
to have management responsibility. To split these responsibilities more would have made the Program 
more difficult to manage.”  
Finding 23:  With a productive, respectful, collegial and open relationship throughout, DFID 
and IDRC have pursued what has been poignantly described as a “problem-
solving approach”.  
Despite changes in key staff at DFID and IDRC at key moments in the Program trajectory, DFID and IDRC 
maintained a productive, respectful, collegial and appropriately open relationship throughout. As 
described by one key stakeholder at IDRC: ““Overall, IDRC and DFID relationship has been very positive, 
over the 3.5 years. DFID was very hands off and very supportive, focusing on risks and wanting solutions. 
And giving us space to do what we do best.” Challenges emerging along the way, typical of all partnership-
based programs, were clearly dealt with professionally by program staff that adopted what has been 
referred to by one DFID stakeholder as a “problem-solving approach”. 
Given the small size of the Program, there was no executive or advisory committee in place. Such a 
committee was not envisaged early on, and was not created despite the Program’s expansion from an 
anticipated 5-6 to the funded 15 projects. In lieu of such a program-level committee structure, quarterly 
phone-based ‘catch-up’ sessions were held between Program staff of IDRC and DFID. Such meetings 
focused largely on managerial matters with little substantive discussion, which became an issue in the 
latter stages of the program, as substantive matters became more pressing with the advance of research 
projects and the emergence of preliminary results.33 On this as with other matters, DFID and IDRC 
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communicated poignantly when something was in need of immediate attention, and a way forward was 
crafted to the satisfaction of all parties, which attests to the strength and adaptability of this partnership. 
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3 Conclusions and Recommendations  
3.1 Conclusions 
Highly relevant to its key stakeholders, the SAIC Program has been remarkable in meeting and surpassing 
most of its program-level objectives. Governed appropriately, the Program has also been managed 
efficiently. At the time of writing, there was no indication that SAIC would be supported for a subsequent 
phase. Nonetheless, the Evaluation Team was asked to share insights, lessons learned and 
recommendations that could apply to other, similar R4D programs. The following 11 recommendations 
and concluding thoughts provide high-level guidance for such program planning into the future. 
3.2 Recommendations 
3.2.1 A South-South Research Agenda 
Recommendation 1:  Given the paucity of South-South R4D programs, IDRC, DFID and potentially other 
partners should envisage building further South-South (even South-South-North) based initiatives that 
are situated within globally-defined policy frameworks like the Sustainable Development Goals. 
Researchers from the Global South approach R4D challenges from a unique set of vantage points that 
respond specifically to contextual problems, challenges and priorities, on issues of urban violence, 
poverty and inequality (and other issues). The SAIC Program has demonstrated itself to be of high 
relevance to IDRC, DFID, Global South researchers and research users, for (among other reasons) 
framing, researching and addressing issues from a set of Global South perspectives. Continuing to 
support such an R4D agenda would serve to continue generating thematically-inscribed solutions that 
are both globally and contextually situated, contributing to the development of national, regional and 
global R4D communities of practice of Global South researchers, while building the capacity of 
researchers and their institutions for doing so. 
3.2.2 Call for Proposals 
Recommendation 2:  The Call for Proposals should be envisaged as an outreach and engagement 
strategy. It should be designed to both reach specific audiences and also begin to engage them in 
advancing program priorities. Introducing Conceptual Notes in advance of full proposals is generally 
more efficient for all parties than pursuing a one-step full proposal process. A two-step process may also 
be used to initiate the development of an integrated, multi-project Global South R4D community of 
practice. For these purposes, potential (short-listed) grantees should be brought together to further 
develop and finalize their (overlapping/shared) research agendas. 
3.2.3 Baseline Studies 
Recommendation 3:  A Baseline Study should be developed and shared with potential program 
applicants as part of Calls for Proposals, as was done with the SAIC Program. The Baseline Study should 
be closely tailored to the contextual, thematic, methodological, geographic and other priorities  
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of any program, ensuring that an appropriate diversity of perspectives is reflected therein. The Baseline 
Study should preferably comprise a set of position papers that reflect such diversity, ensuring that 
Global South perspectives are appropriately included. 
3.2.4 Innovation 
Recommendation 4:  A key priority of such an R4D program should continue to be the drive for 
innovation. Further clarity is required on the definition of ‘innovation’, which the current Evaluation 
Team structured as theoretical, methodological, geographic and policy/programming/practice 
influence. Supported R4D research teams should be required to articulate the multiple dimensions of 
innovation pursued by their projects. IDRC, DFID and partners should also provide guidance and support 
to the most promising teams throughout the lifecycle of programs and projects towards this end. 
Building on this, opportunities for sharing the results of such innovation, through peer-reviewed 
academic articles and other publications, workshops for peers, presentations to diverse audiences 
should be cultivated. 
3.2.5 Prioritizing Gender 
Recommendation 5:  Gender considerations should remain central priorities to R4D programs 
supported by IDRC, DFID and partners into the future. Approaching research through a gender-sensitive 
lens (including framing, methodology, data collection and reporting) should be a requirement for 
receiving such R4D support, given its centrality to urban violence, poverty and inequality issues (and 
indeed so much of R4D). As required, workshops and training should be provided to R4D funding 
recipients, with opportunities for ample theoretical and methodological experience sharing among R4D 
teams, building a strong cohort of gender-sensitive researchers. 
3.2.6 Theory of Change 
Recommendation 6:  Integrated program and project level Theories of Change should be developed to 
recognize multiple pathways to impact of such an R4D program, mindful of contextual and global 
considerations and priorities. Meaningful, transformative change happens along multiple pathways, 
including policy influence, local/national/international programming, advocacy work, the mediascape, 
private sector engagement, gender relations, and discursive practices more broadly. It is the 
responsibility of R4D programs to articulate Theories of Change that clearly capture such multiplicity 
and complexity, in specific relation to the research being supported.  
3.2.7 Influencing Policy, Programming and Practice  
Recommendation 7:  Stemming from a sound Theory of Change, greater clarity and strategic 
development should be developed regarding actual and potential pathways of influence of R4D 
programs like SAIC. A disproportionate focus on policy influence is in evidence, and equally focused 
development is warranted on influencing programming and practice. This tripartite framework of 
influence needs to be structured and matched to R4D programs, with concomitant objectives and 
indicators including in program logframes, taking into accountant the multiplicity of pathways as well 
as multi-sectorality and levels of research users. Researchers applying for program support should be 
required to develop a political landscape analysis in relation to their research, articulating potential 
pathways to influence in their proposals, and being held to account for implementing components of 
their strategies within their capacities (e.g. relationship-building with policy-makers, NGOs, media, etc.). 
Inception workshops should include a component on pathways to influence, with ongoing strategic 
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discussions at key moments in the program trajectory. Program staff with expertise in knowledge 
translation should provide support at program and project level throughout, including strategizing, 
training, knowledge product development and communications.  
3.2.8 Strategic Communications  
Recommendation 8:  Communications should be approached as a strategic and a necessary practice 
from the outset of an R4D program. In the R4D community, communications are often understood as a 
programmatic dimension that is of greater importance towards the latter period of a program cycle 
when findings are available for sharing and dissemination. Approaching communications in this way 
fails to recognize and capitalize on the strategic power of communications, for generating awareness 
about a program, for framing and influencing policy/programming/practice oriented discussion, for 
building communities of practice, for ensuring that mainstream media picks up on research results when 
and as they are available. Developing complementary program and project level communications 
strategies intent on engaging mainstream and social media, and budgeting for this at both levels, will 
more effectively advance R4D program priorities of amplifying the relevance and influence of R4D 
programs and projects. An important component of such a strategy would entail providing training 
opportunities and tools to R4D researchers related to traditional and social media engagement, making 
this a requirement of receiving funding support. 
3.2.9 Contextualizing Budgets 
Recommendation 9:  Cognizant that R4D projects are contextually, methodologically and 
administratively unique, R4D programs should tailor their budgetary offerings to meet such 
distinctiveness. Participatory methodologies can be intensive in their human resource requirements, 
given the need to identify research participants, build trust, deploy practices, collect and process data, 
and pursue appropriate follow-up. Where multiple research sites or teams are involved, travel and 
coordination requirements will differ. Given risk assessments of projects undertaken by program staff, 
mitigation, administrative and reporting requirements will differ. Each of these particularities should 
inform the way in which budgets are tailored and resources are allocated to specific projects.     
3.2.10 Risk-Based, Adaptive Management 
Recommendation 10:  The highly effective risk-based approach to program management should be 
pursued and further developed. To begin with, given that R4D programs are human resource intensive, 
management capacity should carefully be tailored to meet programmatic and institutional goals. 
Avoiding or minimizing ‘key person dependency risks’ should be a program priority, ensuring 
programmatic continuity and leadership. Adequate administrative support should be provided. Staffing 
with knowledge translation expertise is key to the success of such programs. In addition, appropriate 
management systems should be in place to support program management (e.g. staff management) as 
well as M&E appropriately. An effective M&E system, and the staffing capacity to work with it, is 
necessary for the provision of timely and useful feedback to projects and at program level.  
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3.2.11 Governance Considerations 
Recommendation 11:  DFID and IDRC share a thriving strategic partnership, of which the SAIC Program 
was a small but important element. The distribution of responsibilities, which sees DFID as donor-
partner and IDRC as donor-management-partner is a good one, playing to the strengths of each 
institution, and should be maintained and built upon through such programs. Maintaining the problem-
solving approach at governance level is key, with quarterly meetings to ‘catch-up’ on the overall 
management and operations of the program. Beyond this, however, while a relatively small program of 
this nature may not warrant an executive or advisory committee, DFID and IDRC staff working on the 
program should formalize a structure for substantive (i.e. thematic, policy-oriented) exchange (e.g. 
occasionally with grantees). Doing so would ensure that the donors’ substantive and wider 
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Appendix I  List of Findings 
Finding 1: The SAIC Program is highly relevant to both DFID and IDRC, embodying and advancing their 
distinct and shared global, institutional and regional priorities. 
Finding 2: Global South researchers involved with the Program recognize and value the significance of 
the Program and the support it provides. They appreciate the opportunity to pursue 
reasonably well-funded appreciative and critical research on the violence-poverty-inequality 
nexus in medium to long-term projects. 
Finding 3: The research project portfolio was of high quality overall, particularly in terms of research 
relevance and design, though slightly less so in terms of project implementation. The most 
important factor negatively impacting research quality and merit has been the lack of good 
communicative/collaborative strategies among research teams. Key to the high quality and 
merit of research has been the support provided by IDRC. 
Finding 4: Most SAIC projects were based on participatory methodologies, cognizant of the centrality of 
the research being conducted for and with communities. All projects were required to 
produce ethics and security protocols, which also resulted in innovative approaches to the 
research, with a stronger qualitative bent. 
Finding 5: Nearly all SAIC projects have either integrated gender considerations into their research 
design or produced gender-specific/sensitive results. The portfolio of projects has also been 
effective in depicting the complexity of both gender-based violence in urban contexts but also 
the transformative role of women in their communities. Overall, the Program created an 
insightful, innovative, and gendered discursive landscape. 
Finding 6: All consulted research users share a favourable perception of the SAIC Program of research. 
Finding 7: The Baseline Study was primarily a good literature review based on Northern theoretical 
approaches on violence, poverty, and inequality, with a bias towards issues of criminal 
violence. While serving to orient research teams, it under-examined important Global South 
considerations and matters of inequality. 
Finding 8: SAIC generated a strong, if diversely innovative portfolio of projects, notably on theoretical 
and methodological grounds, though less so with respect to the theory-
policy/programming/practice interface. 
Finding 9: At project level, SAIC surpassed its target of producing knowledge products on urban violence 
though their production is unevenly distributed across the portfolio. Peer-reviewed 
publications are concentrated within a few projects and the need for producing policy briefs 
has only been partially addressed. This last year, SAIC has effectively been synthesizing 
project results into program-level knowledge products. 
Finding 10: At Program level, SAIC effectively reached out to policy-makers, development agencies and 
some donors. At project level, researchers variably reached out to policy-makers, NGOs and 
grassroots organizations. Researchers’ ability to reach out to potential users depended on the 
political context, existing relationships with those users, and previous experience on policy 
and programming work. 
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Finding 11: At Program level, knowledge products were diverse and well positioned for use. At project 
level, most projects continue to face challenges in translating research results into accessible 
findings and recommendations. 
Finding 12: The Communications Strategy was successfully implemented, though it was approved 
somewhat late in the process. Likewise, the budget for communications covered for expenses 
but not for a Knowledge Translation Officer whose work would prove central to 
implementation. At the project level, the quality of uptake strategies varied. 
Finding 13: The Program Theory of Change suggesting that dissemination will eventually lead to policy 
change is incomplete and unconvincing considering the time-bound nature of the Program 
and unfavourable political environment in some SAIC countries. Nonetheless, there is 
evidence of policy influence in some countries, as well as indications that SAIC has 
contributed to informing policy debates. 
Finding 14: SAIC has contributed to the development of a skilled network of Global South researchers, 
with particularly beneficial effects on the building of national and regional communities of 
practice. 
Finding 15: The SAIC Program operated in a lean manner with administrative expenses hovering around 
10%, which is below IDRC’s current allowable limit of 11%. Further, operational expenses 
were kept below 9% of the overall program budget. However, the program was short of 
human resources, and the staff members were overstretched. The program has also suffered 
from a high ‘key person dependency risk’ for the duration of the program. 
Finding 16: All 15 SAIC projects were allocated nearly equal budgets, despite the diversity of project 
needs, capacities, scale and context. The research budget was considered generous by most 
project teams, while fragmented and somewhat inadequate for cross-regional projects. 
Supplements were provided for 2 projects to cover for losses incurred on account of exchange 
rates, and one cross-regional project to cover additional research expenses. 
Finding 17: The SAIC management team pursued various cost-reduction measures and opportunities, 
ensuring that program resources were optimised. The program was also strategic in taking 
advantage of exchange rate gains, hiring temporary staff, offering conference travel grants, 
and in other ways. Across the Program and projects, all stakeholders firmly believe that any 
reduction in resources provided to projects would likely have compromised the quality and 
depth of research practices and outputs. 
Finding 18: Pursued through a resource intensive though appropriate one-step process, the Call for 
Proposals elicited a high number of quality submissions.  The Call process was moderately 
successful in reaching its target audiences, with a higher than desirable proportion of 
successful applicants emanating from academic institutions. The Call process was a missed 
opportunity to initiate the process of building a community of researchers from the outset. 
Finding 19: Overall, SAIC has provided high Value-for-Money, based on DFID’s criteria framework as well 
as on matters of equity. 
Finding 20: The risk-based approach of SAIC management was effective at pre-empting, mitigating and 
addressing the many management, financial, performance and security risks associated with 
this Program. 
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Finding 21: Most monitoring processes established for SAIC worked to the general satisfaction of 
stakeholders, notably enabling the adaptive management of the Program. The available 
management systems were, however, perceived as arduous by the IDRC staff and were in 
some ways inadequate. In the absence of a way to track staff time allocation, it was not 
possible for SAIC to effectively monitor its own staffing needs and demands. Nearly all project 
teams indicated that M&E obligations were similar to those of other comparable programs, 
also noting they would have appreciated more timely feedback on their reporting. 
Finding 22: SAIC is one among several programs comprising a wider strategic partnership between DFID 
and IDRC. Program governance was properly defined from the outset, with DFID and IDRC 
roles and responsibilities clearly and appropriately allocated through a Memorandum of 
Understanding. Structuring the Program partnership with DFID as donor-partner and IDRC as 
donor-management-partner played to the strengths of each institution, while minimizing 
burdensome administrative complexities. 
Finding 23: With a productive, respectful, collegial and open relationship throughout, DFID and IDRC have 
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Appendix II  List of Recommendations 
 
Recommendation 1: Given the paucity of South-South R4D programs, IDRC, DFID and potentially other 
partners should envisage building further South-South (even South-South-North) 
based initiatives that are situated within globally-defined policy frameworks like 
the Sustainable Development Goals. Researchers from the Global South approach 
R4D challenges from a unique set of vantage points that respond specifically to 
contextual problems, challenges and priorities, on issues of urban violence, 
poverty and inequality (and other issues). The SAIC Program has demonstrated 
itself to be of high relevance to IDRC, DFID, Global South researchers and research 
users, for (among other reasons) framing, researching and addressing issues from 
a set of Global South perspectives. Continuing to support such an R4D agenda 
would serve to continue generating thematically-inscribed solutions that are both 
globally and contextually situated, contributing to the development of national, 
regional and global R4D communities of practice of Global South researchers, 
while building the capacity of researchers and their institutions for doing so. 
Recommendation 2: The Call for Proposals should be envisaged as an outreach and engagement 
strategy. It should be designed to both reach specific audiences and also begin to 
engage them in advancing program priorities. Introducing Conceptual Notes in 
advance of full proposals is generally more efficient for all parties than pursuing a 
one-step full proposal process. A two-step process may also be used to initiate the 
development of an integrated, multi-project Global South R4D community of 
practice. For these purposes, potential (short-listed) grantees should be brought 
together to further develop and finalize their (overlapping/shared) research 
agendas. 
Recommendation 3: A Baseline Study should be developed and shared with potential program 
applicants as part of Calls for Proposals, as was done with the SAIC Program. The 
Baseline Study should be closely tailored to the contextual, thematic, 
methodological, geographic and other priorities 
of any program, ensuring that an appropriate diversity of perspectives is reflected therein. The Baseline 
Study should preferably comprise a set of position papers that reflect such 
diversity, ensuring that Global South perspectives are appropriately included. 
Recommendation 4: A key priority of such an R4D program should continue to be the drive for 
innovation. Further clarity is required on the definition of ‘innovation’, which the 
current Evaluation Team structured as theoretical, methodological, geographic 
and policy/programming/practice influence. Supported R4D research teams 
should be required to articulate the multiple dimensions of innovation pursued by 
their projects. IDRC, DFID and partners should also provide guidance and support 
to the most promising teams throughout the lifecycle of programs and projects 
towards this end. Building on this, opportunities for sharing the results of such 
innovation, through peer-reviewed academic articles and other publications, 
workshops for peers, presentations to diverse audiences should be cultivated. 
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Recommendation 5: Gender considerations should remain central priorities to R4D programs 
supported by IDRC, DFID and partners into the future. Approaching research 
through a gender-sensitive lens (including framing, methodology, data collection 
and reporting) should be a requirement for receiving such R4D support, given its 
centrality to urban violence, poverty and inequality issues (and indeed so much of 
R4D). As required, workshops and training should be provided to R4D funding 
recipients, with opportunities for ample theoretical and methodological 
experience sharing among R4D teams, building a strong cohort of gender-
sensitive researchers. 
Recommendation 6: Integrated program and project level Theories of Change should be developed to 
recognize multiple pathways to impact of such an R4D program, mindful of 
contextual and global considerations and priorities. Meaningful, transformative 
change happens along multiple pathways, including policy influence, 
local/national/international programming, advocacy work, the mediascape, 
private sector engagement, gender relations, and discursive practices more 
broadly. It is the responsibility of R4D programs to articulate Theories of Change 
that clearly capture such multiplicity and complexity, in specific relation to the 
research being supported. 
Recommendation 7: Stemming from a sound Theory of Change, greater clarity and strategic 
development should be developed regarding actual and potential pathways of 
influence of R4D programs like SAIC. A disproportionate focus on policy influence 
is in evidence, and equally focused development is warranted on influencing 
programming and practice. This tripartite framework of influence needs to be 
structured and matched to R4D programs, with concomitant objectives and 
indicators including in program logframes, taking into accountant the multiplicity 
of pathways as well as multi-sectorality and levels of research users. Researchers 
applying for program support should be required to develop a political landscape 
analysis in relation to their research, articulating potential pathways to influence 
in their proposals, and being held to account for implementing components of 
their strategies within their capacities (e.g. relationship-building with policy-
makers, NGOs, media, etc.). Inception workshops should include a component on 
pathways to influence, with ongoing strategic discussions at key moments in the 
program trajectory. Program staff with expertise in knowledge translation should 
provide support at program and project level throughout, including strategizing, 
training, knowledge product development and communications. 
Recommendation 8: Communications should be approached as a strategic and a necessary practice 
from the outset of an R4D program. In the R4D community, communications are 
often understood as a programmatic dimension that is of greater importance 
towards the latter period of a program cycle when findings are available for 
sharing and dissemination. Approaching communications in this way fails to 
recognize and capitalize on the strategic power of communications, for generating 
awareness about a program, for framing and influencing 
policy/programming/practice oriented discussion, for building communities of 
practice, for ensuring that mainstream media picks up on research results when 
and as they are available. Developing complementary program and project level 
communications strategies intent on engaging mainstream and social media, and 
budgeting for this at both levels, will more effectively advance R4D program 
  SAIC FINAL EVALUATION 31 
©  UNIVERSALIA 
priorities of amplifying the relevance and influence of R4D programs and projects. 
An important component of such a strategy would entail providing training 
opportunities and tools to R4D researchers related to traditional and social media 
engagement, making this a requirement of receiving funding support. 
Recommendation 9: Cognizant that R4D projects are contextually, methodologically and 
administratively unique, R4D programs should tailor their budgetary offerings to 
meet such distinctiveness. Participatory methodologies can be intensive in their 
human resource requirements, given the need to identify research participants, 
build trust, deploy practices, collect and process data, and pursue appropriate 
follow-up. Where multiple research sites or teams are involved, travel and 
coordination requirements will differ. Given risk assessments of projects 
undertaken by program staff, mitigation, administrative and reporting 
requirements will differ. Each of these particularities should inform the way in 
which budgets are tailored and resources are allocated to specific projects. 
Recommendation 10: The highly effective risk-based approach to program management should be 
pursued and further developed. To begin with, given that R4D programs are 
human resource intensive, management capacity should carefully be tailored to 
meet programmatic and institutional goals. Avoiding or minimizing ‘key person 
dependency risks’ should be a program priority, ensuring programmatic 
continuity and leadership. Adequate administrative support should be provided. 
Staffing with knowledge translation expertise is key to the success of such 
programs. In addition, appropriate management systems should be in place to 
support program management (e.g. staff management) as well as M&E 
appropriately. An effective M&E system, and the staffing capacity to work with it, 
is necessary for the provision of timely and useful feedback to projects and at 
program level. 
Recommendation 11: DFID and IDRC share a thriving strategic partnership, of which the SAIC Program 
was a small but important element. The distribution of responsibilities, which sees 
DFID as donor-partner and IDRC as donor-management-partner is a good one, 
playing to the strengths of each institution, and should be maintained and built 
upon through such programs. Maintaining the problem-solving approach at 
governance level is key, with quarterly meetings to ‘catch-up’ on the overall 
management and operations of the program. Beyond this, however, while a 
relatively small program of this nature may not warrant an executive or advisory 
committee, DFID and IDRC staff working on the program should formalize a 
structure for substantive (i.e. thematic, policy-oriented) exchange (e.g. 
occasionally with grantees). Doing so would ensure that the donors’ substantive 
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Appendix III  Overview of Projects 
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Appendix IV  Research Quality 
Research Legitimacy: Methodologies and Ethics  
Table iv.1 Portfolio Review of Proposed Methodologies 
PROJECT REGION QUANTITATIVE QUALITATIVE MAPPING INNOVATIVE APPROACH  




SSA Unknown Unknown  Unknown 
 




SSA Analysis of 
secondary data 
Yes No Analysis linked to policy 
implementation 
SSA Yes Yes Yes Feminist research 
methodologies 
SSA Yes Yes No Hospital data analysis; 
Observational and evaluative 
approach 
SA Analysis of 
secondary data 
Yes Yes Social Mapping; Locality 
histories; Life histories; 
Ethnographic approach; 
Participatory Photography 
SA Yes Yes  Yes Interpretative discourse 
analysis; Database of 
recorded incidence of private 
and public violence 
SA Yes Yes Yes Comprehensive community 
level analysis; Large 
Household survey 
LAC Yes Yes  No Evidence-based approach 
LAC Yes  Yes No Structural equation modeling 
techniques  
LAC Yes Yes  No Mixed-method nested 
comparative analysis 
Cross regional  Yes No  No Adaptation of IMAGES 
methodology for new 
contexts 
Cross regional  Analysis of 
secondary data 
Yes Yes Participatory urban appraisal 
approach; Ethnographic social 
network analysis 
Cross regional  Analysis of 
secondary data 
Yes No Participatory mapping; Spatial 
Justice as a theoretical tool 
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Appendix V  Program Effectiveness 
Innovative Theoretical  Frameworks and Approaches  
A portfolio review of each of the projects was conducted and based on that review each project was 
assessed for each category of innovation. Four categories of innovation were identified: 1) Theoretically 
innovative; 2) methodologically innovative; 3) policy-oriented; 4) geographically innovative.  
Table v.1 Number of projects showing innovation by type of innovation.  
 THEORETICAL  METHODOLOGICAL  POLICY- ORIENTED GEOGRAPHIC 
LAC 3 0 2 0 
SSA 2 1 1 3 
SA 3 1 1 0 
CC 2 1 1 1 
All regions 10 3 5 4 
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Theory of Change 
Exhibit v.1 SAIC Program Theory of Change 
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Appendix VI  Efficiency Analysis 
Human and Financial  Resources  

































10.36 10.40 10.36 10.32 10.01 10.00 9.98 
 








































Translation Officer 5.39 5.35 5.15 5.51 5.62 6.46 7.37 
Travel Costs 1.29 1.51 1.42 1.61 1.65 1.86 1.89 
Office Costs 0.27 0.39 0.42 0.48 0.53 0.64 0.65 
Relocation34 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
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Total  Total  
1.1 Senior Program Officer 5.60 5.39 5.35 5.15 5.51 5.62 6.46 7.37 
1.2 Travel Costs 2.10 1.29 1.51 1.42 1.61 1.65 1.86 1.89 
1.3 Office Costs 0.67 0.27 0.39 0.42 0.48 0.53 0.64 0.65 
1.4 Relocation 0.19 0.00 0.00 0.00 0.00 0.00 0.00 0.00 
Subtotal 8.57 6.95 7.25 6.99 7.61 7.80 8.96 9.92 
2. Research  
        










2.2 Research call management expenses 0.43 1.07 0.69 0.52 0.47 0.40 0.32 0.25 
2.3 Inception and closing workshops 3.21 1.03 0.81 1.47 1.83 1.58 1.44 2.85 





3. Research Support 
        
3.1 Monitoring and evaluation 2.62 1.28 0.85 0.83 1.77 1.88 1.90 2.66 
3.2 Communication 3.83 0.25 1.12 1.18 1.31 2.83 4.31 4.69 
Subtotal  6.45 1.53 1.96 2.01 3.08 4.72 6.21 7.35 





Administrative services 10.25 10.36 10.40 10.36 10.32 10.01 
10.0
0 9.98 
TOTAL 100 100 100 100 100 100 100 100 
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Project Efficiencies  
Table vi.4 Project Budgets Under SAIC 













Cross regional 499,600 
Cross regional 499,700 
Cross regional 502,300 
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Table vi.5 Portfolio Review of Adequacy of Financial Resources 
PROJECT REGION QUALITATIVE RATING OF ADEQUACY 
OF FINANCIAL RESOURCES, AS 
GLEANED FROM DOCUMENT 
REVIEW, ON A SCALE OF 1-3 (3 BEING 






SSA Unknown No No 
SSA 2 Unknown No 
SA 2 Unknown No 
SSA 2 Yes Yes 
SSA 3 Yes Yes 
SSA 3 Unknown Yes 
SSA 3 Unknown Yes 
LAC 2 No No 
LAC 3 Yes Yes 
LAC 3 Unknown Yes 
SA 2 Unknown No 
SA 3 Yes Yes 
Cross-regional 1 Unknown No 
Cross-regional 2 Unknown No 
Cross-regional 3 No No 
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Cost Reductions and Efficiencies  
Table vi.6 Hosting of Key Events 
Inception meeting: Ottawa, Canada, September 10 – 13, 2013 
Mid Term Workshop: Cape Town, South Africa, April 19 –23, 2015 
Closing workshop: Nairobi, Kenya, May 29-31, 2017 
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Exhibit vi.2 Exchange Rates – GBP and CAD 
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Call  for Proposals  
Exhibit vi.3 SAIC Overview of Selection Process 
 
Source: Memorandum of Understanding between DFID and IDRC, p.30, Annex 56. 
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Overall Value-for-Money 
Exhibit vi.4 DFID’s VfM Framework 
 
Strengths and Weaknesses of SAIC Management Arrangements  




RISK (1 BEING 
LOW AND 3 
BEING HIGH) 










COURSE OF THE 
PROJECT 
SSA 3 Administrative, 
financial, security 
No No Unknown 
SSA 3 Administrative, 
security, capacity 
No Unknown Unknown 
SSA 3 Security Yes Yes Yes 
SSA 3 Security Yes Unknown Yes 
LAC 3 Security, financial Yes Yes Yes 
SA 3 Operational and 
security 





No Unknown Unknown 
Cross 
regional 
3 Financial No Unknown Unknown 
SSA 2 Security Yes Yes Yes 
SSA 2 Administrative Yes Unknown Yes 
SA 2 Security No Unknown Unknown 
SA 2 Policy impact Yes Yes Yes 
LAC 2 Security No No Yes 
Cross 
regional 
2 Security No No Unknown 
LAC Unknown Policy uptake Yes Unknown Unknown 
•Are inputs required to produce outputs bought at the right price?ECONOMY
•Is transformation of inputs into outputs properly done?EFFICIENCY
•Do outputs from an intervention achieve the desired outcome?EFFECTIVENESS
•How much impact an intervention achieves relative to the inputs invested?COST-EFFECTIVENESS
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Table vi.8 Risk Rating of SAIC as reported in DFID Annual Review 2016 
YEAR 2013 2014 2015 2016 
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Appendix VIII  Stakeholders Consulted 
 
NAME POSITION ORGANIZATION/LOCATION 
Achim Wennmann Executive Coordinator Geneva Peacebuilding Platform 
Adobea Owusu Researcher University of Ghana, Ghana 
Amita Bhide Researcher Tata Institute of Social Sciences, India 
Berit Sabine Kieselbach 
Technical Officer, Prevention of 
Violence 
WHO 
Bhim Reddy Researcher IHD, India 
Brij Maharaj Researcher 
University of KwaZulu-Natal, South 
Africa 
Cam Do 
Program Lead, Governance and 
Justice 
IDRC, Canada 
Carlos Campos Coordinador Territorios Seguros (ONG), Costa Rica 
Carlos Vainer Principle Investigator 
Universidade Federal do Rio de 
Janeiro, Brazil 
Caroline Moser Research user (international) University of Manchester, UK 
Charlotte Morris Senior Conflict Advisor DFID,UK 
Charlotte Wrigley-asante Researcher University of Ghana, Ghana 
Daanish Mustafa Researcher King’s College, UK 
Desmond Arias Researcher Universidad de Chile, Chile 
D. Mahadevia Principle Investigator India 
Francis Akindes Principle Investigator 
Université Alassane Ouattara, Ivory 
Coast 
Florencio Ceballos Senior Program Specialist IDRC, Canada 
Gary Barker Principle Investigator PROMUNDO 
Hugo Fruhling  INAP Universidad de Chile, Chile 
Hugo Van Der Werme 
Transitional Justice Program 
Manager 
Centre for the Study of Violence and 
Reconciliation, South Africa 
Iain King Former DFID counterpart DFID 
Ignacio Cano Researcher 
Laboratory for the Analysis of 
Violence, Brazil 
Iris Rosas Principal Investigator Ciudades de la gente, Venezuela 
Jennifer Salahub Senior Program Specialist IDRC,Canada 
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NAME POSITION ORGANIZATION/LOCATION 
John DeBoer IDRC/SAIC program staff IDRC, Canada 
Juan Pablo Perez Sainz Researcher FLASCO, Costa Rica 
Julie Stewart Principal Investigators  Zimbabwe 
Kimberly  Bloch Strategic Project Manager VPUU, South Africa 
Koko Lucie N’Goran Researcher 
Université Alassane Ouattara, Ivory 
Coast 
Kristen Farr Program Management Officer IDRC, Canada 
Louise Guenette Senior Communications Advisor IDRC, Canada 
Malose Langa Researcher CSVR, South Africa 
Manoj Bandan Researcher IHD, India 
Margarita Montoya Researcher FLACSO, El salvador 
Markus Gottsbacher Senior Program Specialist IDRC, Canada 
Mary O’Neil Communications Advisor Lost Art Media 
Mayssam Zaaroura Knowledge Translation Officer IDRC,Canada 
Nausheen Anwar Principle Investigator 
Institute of Business Administration, 
Pakistan 
Navsharan Singh Senior Program Specialist IDRC, Canada 
Njeri Karuru Senior Program Specialist IDRC, Canada 
Oliver Jutersonke Head of Research 
Centre on Conflict, Development and 
Peacebuilding (CCDP), Graduate 
Institute of International and 
Development Studies 
Pedro de Novais Researcher 
Universidade Federal do Rio de 
Janeiro, Brazil 
Rajan Irudaya Principal Investigators  
Centre for Development Studies, 
India 
Rajith Lakshman Principal Investigators  Sri Lanka 
Ramata Thioune Senior Program Specialist IDRC, Canada 
Richard Matzapoulos Principal Investigators  South Africa 
Roberto Briceño Director LACSO, Venezuela 
Sara Batmanglich 
Peace and Conflict Advisor 
(Conflict, Fragility & Resilience 
Team) 
OECD 
Sian Maseko Researcher  Oxfam, Zimbabue 
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NAME POSITION ORGANIZATION/LOCATION 
Sue Szabo Director of Inclusive Economies IDRC, Canada 
Tali Cassidy Research user (national) South Africa 
Tatiana Moura Researcher PROMUNDO, Brasil 
Terence Smith 
Program Manager, Inclusive 
Violence and Conflict Prevention 
GIZ, South Africa 
Tom McEnroe Program manager DFID, UK 
Tracey Naledi Research user (national) South Africa 
Vanessa Barolsky Researcher  
Human Science Research Council, 
South Africa 
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Appendix IX  Full Methodology 
Overall approach 
Given the overall scope and objectives of this assignment, the Evaluation Team developed a 
methodological approach that was appropriately participatory and designed to ensure that the final 
evaluation product is utilization-focused. Throughout the entire evaluation process, our team worked in 
close collaboration with IDRC and other stakeholders. Preliminary findings were first presented to IDRC 
staff and then to SAIC PIs/Researchers, researcher users and DFID at the SAIC Closing conference which 
took place in Nairobi in May of 2017. This provided an opportunity for the Evaluation Team to validate 
findings and collect additional insights.  
It is important to emphasise that this is a program evaluation; data was therefore gather across the 
different projects with a view to bring insights on SAIC’s overall performance and inform findings that 
speak to the program as a whole. 
The methodology was designed to allow the Evaluation Team to answer the range of questions in the 
evaluation matrix (see Appendix X). The evaluation matrix is itself structured along the lines of the 
evaluation criteria, questions and sub-questions in the TORs. Additional sub-questions have been included, 
to reflect the range of issues to be covered, based also on kick-off discussions. The matrix contains 
indicators tracked by SAIC, reflecting the fact that the Evaluation Team used data generated by SAIC’s 
Monitoring and Evaluation (M&E) system to answer the evaluation questions. Additional illustrative 
indicators were developed by the Evaluation Team to guide our work. IDRC’s RQ+ framework was used to 
develop indicators used to answer evaluation questions related to research quality.   
The evaluation used a mixed-methods approach to data collection, including an in-depth document review 
and semi-structured interviews. These methods allowed the Evaluation Team to triangulate data and 
ensure the accuracy and robustness of findings.  
In-depth document review 
Document review constituted a key dimension of the evaluative work on this assignment. Program level 
documents, including monitoring and reporting data, were reviewed, with a view to answering all the 
questions in our evaluation matrix.  
The Evaluation Team conducted a portfolio review of all 15 projects, examining project-level data, which 
was then aggregated so as to answer program-level questions listed in the evaluation matrix. The portfolio 
review allowed the Evaluation Team to recognize program-wide trends, providing insights on SAIC 
performance.  
Semi-structured interviews  
Data and insights drawn from the document review were triangulated against stakeholders’ perspectives 
gathered through semi-structured interviews. Interviews focused on key issues and considerations arising 
from research review, including individual project and overall program effectiveness, research quality and 
efficiency. Interviews were guided by an agreed-upon protocol, which aligned with the questions of the 
evaluation matrix.  
Semi-structured interviews were conducted with a broad and diverse range of SAIC stakeholders, ensuring 
that a diversity of perspectives was captured and informed the overall analysis. In total, 55 stakeholders 
were interviewed, including 27 women and 28 men. All consulted stakeholders were informed that the 
information they provided would remain confidential. At the same time, they agreed to have their names 
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listed in the appendix of the report and to have direct quotes – although not directly attributed to them – 
included in the report.  
The text box below provides a breakdown of the respondents interviewed by respondent group. 
Stakeholders interviewed included SAIC and DFID staff, to address questions on the strengths and 
weaknesses of governance arrangements, and on the extent to which the implementation of the SAIC 
program has been efficient, relative 
to its purpose and intended 
outcomes.  
SAIC staff, depending on their 
function, were also able to answer 
questions related to effectiveness 
and research quality. For example, 
SAIC Program Officers (POs) / Senior 
Program Specialists provided 
valuable insights on the effectiveness 
of projects (and ultimately on the 
program as a whole), while other 
SAIC program and IDRC staff provided 
data on SAIC communication and 
outreach efforts. 
The Evaluation Team also 
interviewed 29 Principal Investigators 
(PIs) / Researchers, from 14 of the 15 
projects. Despite numerous 
attempts, our team was unable to 
schedule interviews with 
PIs/researchers from the DRC 
project. The purpose of those interviews was to gather information on effectiveness, research quality, and 
efficiency. PIs/Researchers’ insights on both their own projects and on the SAIC Program more broadly 
were invaluable to this assignment.  
Ten selected research users (at international and local/national levels) were interviewed to provide in-
depth perspectives on matters of effectiveness (especially regarding research dissemination, and policy 
and practice influence) and research quality. When selecting research users, the evaluation had intended 
to identify users from both higher and lower performing projects to identify common factors explaining 
varied performance. We had also planned to reflect the regional diversity of the SAIC Program in our 
selected sample but neither was possible. We experienced difficulties in identifying a pool of researcher 
users to select from and, in the end, we conducted interviews with those users we were able to reach. As 
demonstrated in the above textbox, four national users are from South Africa and one is from Costa Rica. 
However, many more conversations for data collection purposes took place with research users attending 
the Nairobi conference, which further informed our perspective on how the program is of value to them 
To ensure accurate and robust data analysis, all interview data were recorded in an interview report 
template and subsequently uploaded onto Dedoose, an online qualitative data management tool, which 
allows coding and data analysis based on specific descriptors (e.g. respondent group, sex of interviewee, 
project, region) and per evaluation criteria/question. Doing so allowed the Evaluation Team to draw trends 
and identify enabling/hindering factors of performance across different program dimensions.
Number of individuals consulted by stakeholder group 
IDRC staff (12) 
SAIC program staff (3); SAIC POs (5); IDRC (GSJ/Inclusive economies 
staff) (3); communications officer (1) 
DFID staff (3) 
Current/former DFID counterpart (3) 
Principal Investigators (17)  
Researchers (12) 
Research users (10) 
International (5): OECD (1) WHO (1); Geneva Peacebuilding Platform 
(1); Centre on Conflict, Development and Peacebuilding (CCDP) (1); 
University of Manchester (1) 
Local/National (5): South Africa (4); Costa Rica (1) 
Other (1) 
Staff from the firm responsible for outreach and communications (1) 
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Appendix X  Evaluation Matrix 
EVALUATION CRITERIA EVALUATION QUESTIONS 
EVALUATION SUB-
QUESTIONS 
ILLUSTRATIVE INDICATORS DATA SOURCES 
Relevance To what extent was the 
SAIC program relevant? 
To what extent was the 
SAIC Program relevant to 
the research community of 
the Global South on urban 
violence, poverty and 
inequalities? 
Added by Evaluation Team 
• Perceptions of Principal 
Investigators (PIs) / 
researchers on the 
relevance/contribution of 
SAIC support for advancing 
research agendas related to 
urban violence, poverty and 
inequalities in the Global 
South 
• Perceptions of PIs on the 
appropriateness of SAIC 
thematic areas related to 
urban violence, poverty and 
inequalities in the Global 
South 
• Stated evidence gathered 
through project 
documentation/reporting 
• Comparative analysis of 
stated relevance by region 
Interviews with PIs / 
researchers 
Document review 
Analysis of financial 
contribution of the SAIC 
program to the research 
community 
  To what extent was the 
SAIC Program relevant to 
DFID and IDRC? 
• Perceptions of IDRC staff on 
the relevance of the SAIC 
Program in light of their 
institutional priorities  
• Evidence of alignment 
between SAIC Program 
objectives and IDRC priorities 
Interviews with IDRC staff 
Interview with SAIC staff 
Interviews with DFID staff 
Document review 
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EVALUATION CRITERIA EVALUATION QUESTIONS 
EVALUATION SUB-
QUESTIONS 
ILLUSTRATIVE INDICATORS DATA SOURCES 
• Perceptions of DFID staff on 
the relevance of the SAIC 
Program in light of their 
institutional priorities  
• Evidence of alignment 
between SAIC Program 
objectives and DFID priorities 
Effectiveness To what extent is the SAIC 
program making progress 
toward the expected 
logical framework outputs 
and outcomes as they 
relate to overarching 
program objectives? 
To what extent has the 
SAIC Program contributed 




approaches that will guide 
future research on 
violence, poverty and 
inequalities in urban 
areas? 
Tracked by SAIC 
• Evidence that SAIC-generated 
new or adapted conceptual 
frameworks or methodologies 
shaped scientific or practical 
discourse among researchers 
or development actors in 
contact with SAIC researchers 
(outcome) 
Added by Evaluation Team 
• Expert judgement on the 
innovativeness of theoretical 
and conceptual frameworks  
• Perception of PIs / 
researchers on the overall 
innovativeness of theoretical 
and conceptual approaches 
produced by the program as a 
whole 
• Perception of SAIC POs on the 
overall innovativeness of 
theoretical and conceptual 
approaches produced by the 
program as a whole 
Document review  
Interviews with PIs / 
researchers 
Interviews with SAIC 
Program Officers (POs) / 
Senior Program Specialists 
  Tracked by SAIC 
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EVALUATION CRITERIA EVALUATION QUESTIONS 
EVALUATION SUB-
QUESTIONS 
ILLUSTRATIVE INDICATORS DATA SOURCES 
To what extent has the 
SAIC Program made project 
and program level research 
results widely accessible 
among local, sub-national, 
national, regional, and 
international stakeholders 
with a view to informing 
policy and practice? 
• Number and type of key 
stakeholders who receive 
SAIC research results (output) 
• Number and type of key 
stakeholders (by category) 
who received SAIC-generated 
information on effective 
strategies and interventions 
• Number, type, focus, and 
target group(s) of initiatives 
that are informed by SAIC 
research (outcome level) 
Added by Evaluation Team 
• Perception of PIs on the 
definition of policy influence 
• Perception of PIs on the 
extent to which research has 
influenced policies 
• Evidence of program-level 
implementation of the 
communications strategy 
• Evidence of project use of the 
program-level 
communication’s strategy 
Interviews with PIs / 
researchers 
Interviews with research 
users 
Interviews with SAIC 
Program Officers (POs) / 
Senior Program Specialists 
Interviews with SAIC and 
IDRC communications staff  
Document review 
  • Languages in which 
knowledge products are 
produced and disseminated 
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  To what extent has the 
SAIC Program generated a 
better understanding 
among decision-makers, 
policy actors, researchers, 
practitioners and the 
public of the relationship 
between violence, poverty 
and inequalities in urban 
areas, and identified 
effective strategies for 
tackling these issues? 
Tracked by SAIC 
• Number and type of 
publications, tools, briefs, etc. 
produced (output) 
• Number and type of 
publications of SAIC findings 
on the most effective 
strategies and interventions 
to reduce violence (output) 
• Number of references and 
citations to SAIC research in 
academic journals, policy 
documents, and non-
academic publications, 
including op/eds, blogs, and 
other social media (outcome) 
Added by Evaluation Team 
• Perceptions of PIs / 
researchers on the level of 
understanding generated by 
the SAIC Program 
• Perceptions of research users  
• Perceptions of SAIC POs 
Document review  
Interviews with PIs / 
researchers 
Interviews with research 
users 
Interviews with SAIC 
Program Officers (POs) / 
Senior Program Specialists  
Interviews with SAIC staff 
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  To what extent has the 
SAIC program supported a 
skilled network of 
researchers, particularly in 
the Global South, to 
design, implement and 
communicate policy and 
socially relevant, rigorous, 
and gender-sensitive 
research projects in cities 
affected by violence? 
Tracked by SAIC 
• Number, type, and examples 
of knowledge exchange 
among SAIC researchers, and 
between SAIC researchers and 
non SAIC researchers on SAIC 
topics (output) 
• Number of junior and 
community researchers 
(disaggregated by sex) who 
are learning through project 
activities (output) 
• Evidence that SAIC projects 
are able to leverage new 
funding from sources other 
than DFID and IDRC for 
projects involving one or more 
SAIC research partner(s). 
(output) 
Added by Evaluation Team  
• Perception of PIs / researchers 
on extent to which SAIC-
funded activities provided 
support for mutual learning, 
collaboration and outreach 
• Evidence of factors 
facilitating/hindering mutual 
learning, collaboration and 
outreach  
• Evidence that PIs / 
researchers have jointly 
applied for new project 
funding (sustainability) 
Document review 
Interviews with PIs / 
researchers 
Interviews with SAIC 
Program Officers (POs) / 
Senior Program Specialists 
Interviews with SAIC staff 
72 SAIC FINAL EVALUATION 
©  UNIVERSALIA 
EVALUATION CRITERIA EVALUATION QUESTIONS 
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ILLUSTRATIVE INDICATORS DATA SOURCES 
• Evidence that SAIC has 
contributed to the (further) 
development of a Community 
of Practice (CoP) on violence, 
poverty and inequalities in 
urban areas (sustainability) 
• Perceptions of SAIC POs on 
the benefits derived from 
support provided by SAIC  
Were there significant 
unintended results, either 
positive or negative? 
What were the factors 
leading to unintended 
results, either positive or 
negatives? 
Added by Evaluation Team 
• Perceptions of SAIC staff 
• Perceptions of PIs / 
researchers  
• Perceptions of research users 
Document review 
Interview with SAIC staff 
Interviews with PIs / 
researchers  
Interviews with research 
users 
Research Quality Overall, was the quality of 
the research supported by 
the program acceptable? 
Research integrity: What is 
the technical quality/merit 
of the design and 
execution of the research? 
Tracked by SAIC 
• Degree to which technical 
quality standards (scientific 
integrity and scientific merit) 
are visible in reports prepared 
by research partners (output) 
Added by Evaluation Team  
• Evidence of explicit, 
comprehensive and accessible 
account of research design 
and methodology 
• Explicit discussion of data 
collection/analysis 
• Evidence of quality literature 
review  
Document review 
Interviews with SAIC 
Program Officers (POs) / 
Senior Program Specialists  
Interviews with PIs / 
researchers  
Interviews with research 
users 
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 •   • Evidence of appropriate data 
collection methods used 
 
  • Evidence that comparative 
analysis was developed based 
on sound theoretical and 
methodological frameworks 
• Clear relationship between 
evidence gathered and 
conclusions reached 
• Comments from proposal 
reviewers 
  Research legitimacy: Are 
the research results 
derived from a process 
that takes into account 
concerns and insights of 
stakeholders? 
Added by Evaluation Team 
• Evidence of Research Ethics 
Board review and approval 
• Evidence of participatory 
researcher with appropriate 
groups of stakeholders 
• Evidence of gender- 
responsive research: gender 
analysis at project design; 
understanding of gender 
power relations; sex-
disaggregated data; gender 
differentiated  
• analysis of findings; 
appropriate solutions for 
women/men. 
Document review 
Interviews with SAIC 
Program Officers (POs) / 
Senior Program Specialists 
Interviews with PIs / 
researchers  
Interviews with research 
users 
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  Research importance: 
What is the perceived 
importance and value of 
the knowledge and 
understanding generated 
from research by intended 
users? 
Added by Evaluation Team 
• Evidence that research is 
innovative, e.g. built on 
existing knowledge in unique 
way, advancing 
understanding, breaking new 
ground 
• Evidence that research aims to 
solve important problem / 
aligns with development 
policies, and/or focuses on 
emerging problems 
• Evidence of alignment 




• Evidence that projects are 
aligned with the results of the 
baseline study 
• Perceptions of research users 
on the relevance of funded 
research 
• Perception of users on the 
relevance of policy 
frameworks developed 
Document review 
Interviews with SAIC 
Program Officers (POs) / 
Senior Program Specialists 
Interviews with PIs / 
researchers  
Interviews with research 
users 
  Positioning for use: To 
what extent has research 
process been managed and 
products prepared to 
enable probable us? 
Added by Evaluation Team 
• Extent to which research 
products are targeted to 
potential user groups, reflect 
an understanding of users’ 
contexts, and/or are  
Document review 
Interviews with SAIC 
Program Officers (POs) / 
Senior Program Specialists 
Interviews with PIs / 
researchers  
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   rendered in appropriate 
formats (e.g. policy briefs, 
publications, workshops) 
• Evidence that researchers 
have planned research results 
publication / dissemination 
intent on maximizing use (e.g., 
capacity of users to apply 
findings) 
Interviews with research 
users 
 How effective was the 
outreach work of the SAIC 
program team in 
supporting research 
quality, in particular 
positioning it for use? 
To what extent was 
Communications Strategy 
appropriate and tailored to 
the SAIC Program? 
Added by Evaluation Team 
• Evidence the Communications 
Strategy was appropriately 
multi-level and multi-sectoral 
• Evidence the Communications 
Strategy was designed to 
maximize existing in-house 
capacity at IDRC? 
• Evidence the Communications 
Strategy was designed to 
leverage PI / research team 
experience 
• Evidence the Communications 
Strategy appropriately 
accounted for multiple 
diversities (geographic, 
cultural, linguistic, gender, 
etc.) 
Document review 
Interviews with SAIC 
Program Officers (POs) / 
Senior Program Specialists 
Interviews with PIs / 
researchers  
Interviews with research 
users 
76 SAIC FINAL EVALUATION 
©  UNIVERSALIA 
EVALUATION CRITERIA EVALUATION QUESTIONS 
EVALUATION SUB-
QUESTIONS 
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 To what extent was the 
Communications Strategy 
effectively implemented, 
as designed and planned? 
Added by Evaluation Team 
• Evidence that different 
dimensions of the 
Communications Strategy 
were implemented as planned 
• Evidence that implementation 
of the Communication 
Strategy resulted in the 
increased exposure to SAIC 
research of potential research 
users (including policy-
makers, donors, international 
and regional agencies, and 
research networks) 
Document review 
Interviews with SAIC 
Program Officers (POs) / 
Senior Program Specialists 
Interviews with PIs / 
researchers  
Interviews with research 
users 
 What dynamics either 
catalyzed or impeded the 
quality of research? 
What is the extent to 
which the quality of 
research was effected by 
the following internal 
and/or external factors? 
• Diversity of languages 
• Availability/quality of 
institutional data 
• Partnership practices 
• Leadership 
• Other 
Added by Evaluation Team 
• Extent to which the diversity 
of languages catalyzed or 
impeded the quality of 
research 
• Extent to which the 
availability/quality of 
institutional data catalyzed or 
impeded the quality of 
research 
• Evidence of good partnership 
practices among regional 
research teams 
• Evidence of effective 
leadership from PIs / 
researchers 
Interviews with SAIC 
Program Officers (POs) / 
Senior Program Specialists  
Interviews with PIs / 
researchers  
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 Overall, was the quality of 
the IDRC-commissioned 
baseline study acceptable? 
Did the baseline study 
accurately identify gaps in 
research on urban 
violence, poverty and 
inequalities? 
Added by Evaluation Team 
• Perceptions of PIs / 
researchers on extent to 
which the baseline identified 
gaps in the literature and 
informed their research 
agendas 
• Expert judgement on extent to 
which baseline study 
highlighted gaps in literature 
Interviews with PIs / 
researchers 
 To what extent do baseline 
studies such as the one 
undertaken for SAIC 
represent a valuable tool 
for designing R4D 
programs? 
• Perception of IDRC Staff 
• Perception of SAIC POs 
• Perceptions of PIs / 
researchers  
• Expert judgement  
Interviews with IDRC staff 
Interviews with SAIC 
Program Officers (POs) / 
Senior Program Specialists 
Interviews with PIs / 
researchers  
Efficiency Was the implementation of 
the SAIC program efficient 
and economical, relative to 
its purpose and intended 
outcomes? 
(Has the SAIC Program 
provided good Value-for-
Money (VfM)?) 
Were available resources 
(human, financial) used 
efficiently to manage the 
projects and Program in an 
optimized way? 
Added by Evaluation Team 
• Perceptions of IDRC staff / 
SAIC POs on the adequacy of 
human resources for the SAIC 
Program 
• Perceptions of IDRC staff / 
SAIC POs on the adequacy of 
financial resources for the 
SAIC Program 
Document review 
Interviews with IDRC staff 
Interviews with SAIC 
Program Officers (POs) / 
Senior Program Specialists 
Interviews with PIs / 
researchers  
 •   • % of administrative costs to 
overall Program disbursement 
• Perception of PIs / researchers 
on the adequacy of human  
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 •   • resources for their SAIC 
projects 
• Perception of PIs / researchers 
on the adequacy of financial 
resources for their SAIC 
projects 
• % of travel expenses in 
relation to overall Program 
disbursement 
 
  Were outputs achieved on 
time and on budget? 
Added by Evaluation Team 
• Timeliness of disbursements  
• Timeliness of project 
implementation and reporting 
• On budget (projects) 
• On budget (program) 
Document review 
Interviews with IDRC staff 
Interviews with SAIC 
Program Officers (POs) / 
Senior Program Specialists 
Interviews with PIs / 
researchers  
  Did SAIC seize any 
opportunity to reduce 
costs while supporting 
results? 
Added by Evaluation Team 
• Use of exchange rate volatility 
/ hedging to finance SAIC 
activities 
Document review 
Interviews with IDRC staff 
Interviews with SAIC 
Program Officers (POs) / 
Senior Program Specialists 
   • Evidence in SAIC financial 
reports on seized 
opportunities to reduce costs 
• Perceptions of IDRC staff / 
SAIC POs on seized 
opportunities to reduce costs  
 
  Did alternatives for 
achieving the same results 
with fewer resources exist? 
Added by Evaluation Team Document review 
Interviews with IDRC staff 
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• Evidence of redundancies in 
the selection of SAIC projects 
receiving support 
• Evidence that SAIC supported 
projects are duplicating 
research already concluded 
elsewhere 
Interviews with SAIC 
Program Officers (POs) / 
Senior Program Specialists  
  Was the Call for Proposal 
process efficient for 
reaching its targeted 
audience? 
Added by Evaluation Team 
• Timeliness of Call for Proposal 
process 
• Evidence of inefficiencies in 
the Calls for Proposal process 
(one-stage vs. two-stage Calls 
for Proposals) 
• % of call for proposal 
expenses in relation to overall 
program value 
• Perception of SAIC POs on the 
efficiency of the Call for 
Proposal process 
Document review 
Interviews with IDRC staff 
Interviews with SAIC 
Program Officers (POs) / 
Senior Program Specialists 
Interviews with PIs / 
researchers 
 
 What have been the 
strengths and weaknesses 




What have been the 
strengths and weaknesses 
of the program’s 
management 
arrangements? 
Added by Evaluation Team 
• Evidence of good practice 
(clear theory of change, 
strategy, adequate plans and 
systems) 
• Availability of reliable data 
through the existing M&E 
system 
Document review 
Interviews with DFID staff 
Interviews with IDRC staff 
Interviews with Program 
Officers (POs) / Senior 
Program Specialists  
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 • Coherence and alignment of 
project and program level 
monitoring 
• Evidence of due diligence and 
sound financial management 
• Evidence of use of 
performance information to 
adjust project implementation 
 What have been the 
strengths and weaknesses 
of the program’s 
governance arrangements? 
Added by Evaluation Team 
• Appropriateness of roles and 
responsibilities of DFID and 
IDRC 
• Extent and perceived quality 
of the relationship between 
IDRC and DFID 
Document review 
Interviews with DFID staff 
Interviews with IDRC staff 
Interviews with Program 
Officers (POs) / Senior 
Program Specialists  
 
 
  SAIC FINAL EVALUATION 81 
©  UNIVERSALIA 




82 SAIC FINAL EVALUATION 
©  UNIVERSALIA 
 
 
  SAIC FINAL EVALUATION 83 
©  UNIVERSALIA 
 
  
84 SAIC FINAL EVALUATION 




  SAIC FINAL EVALUATION 85 




86 SAIC FINAL EVALUATION 
©  UNIVERSALIA 
 
 
  SAIC FINAL EVALUATION 87 
©  UNIVERSALIA 
 
 
88 SAIC FINAL EVALUATION 
©  UNIVERSALIA 
 
 
  SAIC FINAL EVALUATION 89 




90 SAIC FINAL EVALUATION 
©  UNIVERSALIA 
 
 
  SAIC FINAL EVALUATION 91 





92 SAIC FINAL EVALUATION 
©  UNIVERSALIA 
 
 
  SAIC FINAL EVALUATION 93 




94 SAIC FINAL EVALUATION 
©  UNIVERSALIA 
 
 
  SAIC FINAL EVALUATION 95 




96 SAIC FINAL EVALUATION 




  SAIC FINAL EVALUATION 97 




98 SAIC FINAL EVALUATION 




  SAIC FINAL EVALUATION 99 




  SAIC FINAL EVALUATION 101 




3 Discursive linkages between violence and development date at least as far back as the late-1990s with the work of 
Kenneth Bush on Peace and Conflict Impact Assessment (PCIA), which was partially developed with the support of 
IDRC. Of note, this body of work has spawned the kindred traditions of ‘Do No Harm’ and Conflict Sensitivity analysis. 
4 United Nations, Department of Economic and Social Affairs, Population Division (2014). World Urbanization 
Prospects: The 2014 Revision, Highlights (ST/ESA/SER.A/352).  
5 Stewart, F. (2008), Horizontal Inequalities and Conflict: Understanding Group Violence in Multiethnic Societies, 
Basingstoke, Palgrave Macmillan, 304. 
6 Barolsky, V. (2016) Violence: global solutions to a global problem?. In: Espinosa, S. & Fazio, A. (eds).<i>Globalization, 
violence and security: local impacts of regional integration</i>. (Regional Integration and Social Cohesion; no. 16). 
Belgium: Peter Lang. 19-37. 
7https://www.idrc.ca/sites/default/files/sp/Documents%20EN/Research-Quality-Plus-A-Holistic-Approach-to-
Evaluating-Research.pdf  
8 According to the Project Completion Report (PCR). 
9 Sustainable Livelihoods Foundation, (2015), Safe and Inclusive Cities Program: Formative Mid-term Evaluation 
Report. 
10 As mentioned by one research user, “SAIC is an extremely important source of information. In fact, there is a gap 
in the market for this kind of work, emphasizing that research has been looking at more traditional aspects of violence 
(i.e. interstate) but not enough at other forms of violence”. 
11 A summary of the report is available at: 
https://www.idrc.ca/sites/default/files/sp/Documents%20EN/Researching-the-Urban-Dilemma-Baseline-
summary_e.pdf. The full report is available at: https://www.idrc.ca/sites/default/files/sp/Images/Researching-the-
Urban-Dilemma-Baseline-study.pdf  
12 http://www.oecd.org/dac/evaluation/daccriteriaforevaluatingdevelopmentassistance.htm 
13 The table was constructed based on a portfolio review and in-depth qualitative analysis to identify those projects 
that were particularly innovative in each category. 
14 Such as the Woodrow Wilson Center, the School of Public Affairs (UCLA) and the Fletcher School of Law and 
Diplomacy (Tufts University), just to name a few 
15 The value of the Fund totaled CAD 150,000. 
16 1) Centre for the Study of Violence and Reconciliation. 2016. “The role of the Orange Farm Community Work 
Programme in preventing violence” [Documentary Film]. Johannesburg: Centre for the Study of Violence and 
Reconciliation. 2) HSRC. 2016 “Social Cohesion: The Missing Link in Overcoming Violence and Inequality?” Video 
documentary. Pretoria: HSRC.  
17 Allowing for exchange rate fluctuation. 
18 Results from a portfolio review of project uptake strategies: 1) One strategy identified specific stakeholders and 
included a policy landscape analysis; 2) eight strategies identified specific stakeholders but did not include a policy 
landscape analysis; 3) six strategies were vague in their identification of stakeholders and did not include a landscape 
analysis.    
19 This could allow identifying from the onset barriers to influencing policy, as well as alternative venues for 
overcoming such barriers. 
20 It should be noted the Evaluation Team was only able to consult 5 of the 7 international/regional research users it 
had originally planned to interview. However, the Team Leader was able to consult with other research users at the 
SAIC closing conference. This statement is based on the views of these 5 international/regional research users, as 
well as users consulted at the SAIC Closing Conference. 
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21 The pathway from research to positioning for use and policy/programming/practice influence is complex, and is 
riddled with challenges and obstacles. In fact, in many cases the "best ideas" are not really grounded on sound 
analytical tools but on the good communication strategies as mentioned by McNeill, D. (2016) "The Diffusion of Ideas 
in Development Theory and Policy". Global Social Policy, 6,3, 334 - 354. Furthermore, the ‘best’ ideas are not always 
taken up, and much more than exposure to ideas is required for ideas to translate to policy/programming/practice. 
For a related discussion on the role of civil society in idea formation and circulation, see Kaldor, M. (2003) ‘The Idea 
of Global Civil Society’.  International Affairs, 79, 3, 583-593. On regime formation, see: Downie, David Leonard (2005) 
‘Global Environmental Policy: Governance Through Regime’ in Axelrod, R.S., Downie, D.L., and Big, N.J. The Global 
Environment: Institutions, Law, and Policy. On the interaction and mutual constitution of ideas and practices, see 
Holstein, J.A. and Gubrium, J.F. (2005) 'Interpretive Practice and Social Action’ in Norman K. Denzin and Yvonna S. 
Lincoln (eds.) The Sage Handbook of Qualitative Research. 3rd Edition. London: Sage Publications, 483-506. On the 
importance of global south based research on security issues see: Achary, A. (2016).‘Idea-shift’: how ideas from the 
rest are reshaping global order. Third World Quaterly, 37,7, 1156-1170. 
22 The majority of SAIC researchers come from academic institutions. In interviews, those have noted that, without 
funding, it would be challenging to continue advocating research results as researchers usually go onto working on 
other research projects. There are some exceptions, for instance the research project in Pakistan, which receives 
strong support from its research institution, to keep working with the research. However, in most cases – especially 
where university capacities are not as strong – researchers simply do not have capacities to support research 
advocacy. On the other hand, the SAIC cohort included a few NGOs (i.e. PROMUNDO, OXFAM). The evaluation found 
that the sustainability of results and future advocacy for policy change is more likely when NGOs are involved, as 
evidence by PROMUNDO’s integration of SAIC generated concepts into its own programming.  
23 Laura ffrench-Constant, Nyasha Masundu & Megan Lloyd-Laney (June 2017) SAIC Exchange M&E Report – IDRC, 
CommsConsult. 
24 http://www.oecd.org/dac/evaluation/daccriteriaforevaluatingdevelopmentassistance.htm 
25 By comparison, the Canadian International Food Security Research Fund (CIFSRF) of the IDRC had an administrative 
cost recovery of 7.4% through its life cycle. The evaluation also attempted to compare these costs with DFID-funded 
programs but data are not widely reported in DFID evaluations. However, broadly in the EU (as according to Article 
19 ETC Regulation (EU) 1299/2013), staff costs can be calculated as a flat rate of up to 20% of direct costs other than 
the staff costs. In line with this, the INTERACT Program, co-financed by the European Regional Development Fund 
(ERDF) and European Territorial Cooperation, makes available a recommendation that staff rate costs are calculated 
as a flat rate of 20% of direct costs. The INTERACT program aims to promote good governance of Community-funded 
Programs under the European Territorial Cooperation Objective.  INTERACT (2015), Sharing Expertise. Version: June 
2015, accessed from: http://www.interact-eu.net/download/file/fid/3125 The factsheet provides guidance based on 
provisions of the regulatory framework 2014-2020 and practices in use by ETC programs in 2007-2013.  
26 Morgan Franklin consulting defines Key Person Dependency (KPD) as “employees who complete mission-critical 
activities that tie directly to larger organizational strategies and initiatives...The profile of a KPD is an employee who 
possesses significant subject matter expertise, tenure with an organization, and institutional knowledge that 
supports success.” 
27 Ravert, M. (2016), Key Person Dependency and Engagement in the workplace, accessed from 
https://www.academia.edu/31105950/Key_Person_Dependency_and_Engagement_in_the_workplace  
28 Until this Call, GSJ had only ever adopted an on-solicited approach to funding modality. 
29 Department for International Development (2011), DFID’s Approach to Value for Money (VfM), Retrieved from: 
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/49551/DFID-approach-value-
money.pdf  
30 The first Milestone for June 2016 was exceeded by more than tenfold; a total of 125 publications were produced 
and disseminated against a target of 10. 
31 This point is discussed in the MTE. 
32 In the DFID Annual Review 2016, the limited staff capacity of IDRC and growing demands on staff were noted as 
contributing to moderate risk facing the program. 
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33 From DFID’s perspective, this would reveal a loss of opportunity for it to become more involved substantively n 
the Program, and to engage more directly with any of the project teams, notably those in Africa. 
34 Relocation for Senior Program Officer was initially budgeted to 0.19% of program cost. However, the recruited 
officer did not require to be relocated, and the budget was later distributed to other parts of the program budget.  
